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Preliminary

Variance FY17 Actuals FY18 Actuals
REVENUES
Net Tuition and Fees  $   304,132,948   $   280,812,942   $    (23,320,006) ‐7.7% 1  $   350,175,215   $   325,000,000  ‐7.2%  $   310,060,035   $   315,368,597  3.1%
Sales of Goods and Services          67,519,183           68,055,943                536,760  0.8%          96,006,829           98,006,829  2.1%          92,259,072           98,280,538  ‐0.3%
Grants and Contracts            6,767,532           11,843,550             5,076,018  75.0% 2        108,927,428         113,927,428  4.6%       102,695,036        114,177,670  ‐0.2%
State Appropriations        112,938,433         112,332,184               (606,249) ‐0.5%        133,081,270         133,081,270  0.0%       133,222,566        133,352,814  ‐0.2%
Capital Appropriations ‐ HEF          37,562,056           37,562,056                             ‐  0.0%          37,562,056           37,562,056  0.0%          37,562,056           37,562,056  0.0%
Net Professional Fees                            ‐                             ‐                             ‐                             ‐                             ‐  0.0%                            ‐                             ‐  0.0%
Gift Income            2,245,826             2,441,783                195,957  8.7%          10,509,621           13,000,000  23.7%          16,490,980           14,845,563  ‐12.4%
Investment Income               558,516                203,309               (355,207) ‐63.6%            5,401,332             5,401,332  0.0%            5,371,214             7,218,681  ‐25.2%
Other Revenue               289,137                312,651                   23,514  8.1%            1,156,549             1,156,549  0.0%            1,406,778             1,759,127  ‐34.3%

Total Revenues  $   532,013,630   $   513,564,419   $    (18,449,211) ‐3.6%  $   742,820,301   $   727,135,464  ‐2.1%  $   699,067,736   $   722,565,045  0.6%
EXPENSES
Salaries ‐ Faculty  $      44,376,914   $      42,106,542   $        2,270,372  5.1% 3  $   148,359,546   $   142,000,000  4.3%  $   127,651,323   $   137,607,813  3.2%
Salaries ‐ Staff          36,610,985           37,112,686               (501,701) ‐1.4%        148,072,937         140,000,000  5.5%       129,232,377        137,313,738  2.0%
Wages and Other Compensation            7,485,004             6,338,143             1,146,861  15.3% 4          23,138,294           23,138,294  0.0%          31,251,600           22,174,489  4.3%
Benefits and Other Payroll‐Related Costs          21,407,102           19,217,734             2,189,368  10.2% 5          77,770,150           79,000,000  ‐1.6%          72,233,166           77,658,575  1.7%

Subtotal ‐ Personnel Costs  $   109,880,005   $   104,775,105   $        5,104,900  4.6%  $   397,340,927   $   384,138,294  3.3%  $   360,368,466   $   374,754,614  2.5%
Cost of Goods Sold            2,458,957             2,586,348               (127,391) ‐5.18%            8,196,524             8,100,000  1.2%            8,403,151             9,019,653  ‐10.2%
Professional Fees and Services            4,773,344             5,096,570               (323,226) ‐6.8%          16,867,058           16,500,000  2.2%          14,197,638           18,397,186  ‐10.3%
Travel            2,259,490             1,770,320                489,170  21.6%            9,947,492           10,000,000  ‐0.5%            9,530,434           11,178,221  ‐10.5%
Materials and Supplies            7,756,214             4,713,734             3,042,480  39.2% 6          33,360,309           28,500,000  14.6%          30,611,925           28,593,006  ‐0.3%
Communication and Utilities            3,103,298             3,523,166               (419,868) ‐13.5%          14,817,333           14,800,000  0.1%          12,598,872           14,960,317  ‐1.1%
Repairs and Maintenance            4,319,568             3,321,320                998,248  23.1%          15,730,473           15,000,000  4.6%          17,771,656           14,885,157  0.8%
Rentals and Leases            1,785,082             3,118,169           (1,333,087) ‐74.7% 7            4,117,441             6,000,000  ‐45.7%            9,966,551             9,870,726  ‐39.2%
Printing and Reproduction            1,655,327                971,000                684,327  41.3%            5,299,142             5,200,000  1.9%            1,298,702             5,263,476  ‐1.2%
Other Expenses            5,522,303             6,974,520           (1,452,217) ‐26.3% 8          20,610,209           18,000,000  12.7%          17,390,043           18,644,639  ‐3.5%
Internal Income                            ‐                             ‐                             ‐                             ‐                             ‐  0.0%            1,502,045                           ‐    0.0%

Subtotal ‐ Maintenance & Operation Costs  $      33,633,583   $      32,075,146   $        1,558,437  4.6%  $   128,945,981   $   122,100,000  5.3%  $   123,271,017   $   130,812,381  ‐6.7%
Debt Service ‐ Principal                            ‐                             ‐                             ‐                             ‐                             ‐  0.0%          24,190,248                             ‐  0.0%
Debt Service ‐ Interest                            ‐                             ‐                             ‐                             ‐                             ‐  0.0%          19,163,498                             ‐  0.0%
Capital Expenses            5,200,199             6,761,014           (1,560,815) ‐30.0% 9          17,875,791           13,000,000  27.3%          14,450,010           13,036,817  ‐0.3%

Federal and State Pass‐Through Expense                  49,108                     5,853                   43,255  88.1%               339,793                340,000  ‐0.1%               280,112                264,360  28.6%
Depreciation and Amortization                            ‐                             ‐                             ‐                             ‐  0.0%                            ‐                             ‐  0.0%
Scholarships, Exemptions and Financial Aid          13,410,175           14,356,212               (946,037) ‐7.1%          83,558,125           93,000,000  ‐11.3%          80,076,986           87,754,996  6.0%

Total Expenses  $   162,173,072   $   157,973,330   $        4,199,740  2.59%  $   628,060,617   $   612,578,294  2.5%  $   621,800,338   $   606,623,169  1.0%

TRANSFERS
Intra‐Campus Transfers Between Funds:
Inter‐Fund Transfers In/(Out)  $    (22,750,556)  $    (31,430,414)  $      (8,679,858) ‐38.2% 10  $    (22,750,556)  $    (25,000,000) ‐9.9%  $    (20,560,819)  $    (46,620,647) 46.4%
Transfers Between UNTS Components:
Shared Services                            ‐                             ‐                             ‐  0.00%                            ‐                             ‐  0.0%        (23,937,930)        (26,113,583) 100.0%
Core Services                            ‐                             ‐                             ‐  0.00%                            ‐                             ‐  0.0%        (14,847,244)        (19,034,985) 100.0%
System Service Allocations        (10,618,069)        (10,618,069)                            0  0.00%        (42,472,275)        (42,472,275) 0.0%                            ‐                             ‐  0.0%
Debt Service Transfer In/(Out)        (11,295,305)          (8,414,059)            2,881,246  25.51% 11        (45,181,222)        (33,656,234) 25.5%                            ‐         (45,433,357) ‐25.9%
Other Inter‐Unit Transfers In/(Out)                (68,355)                (50,378)                  17,977  26.30%              (273,420)              (273,420) 0.0%          (1,527,096)          (1,617,906) ‐83.1%
Other Transfers:
Transfer to other State Agencies In/(Out)                            ‐                             ‐                             ‐  0.00%               600,000                600,000  0.0%               621,840                614,257  ‐2.3%
Other Legislative Transfers In/(Out)                  30,357         (11,494,631)        (11,524,988) ‐37964.85% 12            1,055,357         (11,494,631) ‐1189.2%            6,536,781             1,096,059  ‐1148.7%
Lapsed Appropriations                            ‐                             ‐                             ‐  0.00%                            ‐                             ‐  0.0%          (2,013,166)                            ‐  0.0%

Total Transfers  $    (44,701,928)  $    (62,007,551)  $    (17,305,623) ‐38.7%  $ (109,022,116)  $ (112,296,560) ‐3.0%  $   (55,727,634)  $ (137,110,162) ‐18.1%

Estimated Budgeted Impact on Fund Balances  $   325,138,630   $   293,583,538   $    (31,555,092) ‐9.7%  $        5,737,568   $        2,260,610  ‐60.6%  $     21,539,764   $   (21,168,286) ‐110.7%

FY19 ‐ Revenues, Expenses, and Transfers ‐ Current Funds
Fiscal Year Total Budget vs. Actuals

FY19 Q1 
Estimate

FY19 Q1
Actuals

Variance %
(Bud to Act)

Ref. 
No. FY19 Budget

FY19 Year‐End 
Forecast

Variance %
(FY19 Fcst to 
FY19 Bud)

Year‐Over‐Year Comp
(FY18 Act to FY19 Fcst)
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REVENUES

1 Net Tuition and Fees
Tuition behind Q1 estimates by $13.8 M ($10.8 M Undergrad and $3.0 M Graduate) due to budget estimate of 2.25% increase in SCH and actual SCH for Fall 18 flat to Fall 
17. Fees under Q1 estimates by $1.4 M, split between Instructional and Mandatory fees. Discounts and allowances for Q1 exceeded estimates by $8.2 M driven by increased 
exemptions, additional institutional scholarships, and bad debt allowance. 

Sales of Goods and Services
2 Grants and Contracts Sponsored research tracking ahead of Q1 estimates by $5.1 M, primarily driven by Federal Grants and Contracts.

State Appropriations
Capital Appropriations ‐ HEF
Net Professional Fees
Gift Income
Investment Income
Other Revenue
EXPENSES

3 Salaries ‐ Faculty $2.3 M variance driven by vacant and unfilled faculty positions. 
Salaries ‐ Staff

4 Wages and Other Compensation Overallocated to Q1 estimate for Wages. Q1 FY18 to Q1 FY19 shows $1.1 M year‐over‐year decrease in overall hourly wage pay. 
5 Benefits and Other Payroll‐Related Costs Benefits behind Q1 estimates by $2.1M due to positive budget variances in Faculty Salaries and Wages and Other Compensation. 

Cost of Goods Sold
Professional Fees and Services
Travel

6 Materials and Supplies Overallocated to Q1 estimate for Materials and Supplies. Positive variance in Materials and Supplies is offset by spending within other expenditure categories.
Communication and Utilities
Repairs and Maintenance

7 Rentals and Leases
Q1 FY18 to Q1 FY19 shows an increase in Automobile Leases for DCTA ($0.5 M), change to AP Liability Accrual for Automobile Leases year over year ($0.3 M), and increases 
in other Leases (Software, Furnishings, Equipment, etc.) of ($0.3M). 

Printing and Reproduction

8 Other Expenses
Variance driven by unallocated P‐Card expenses posted to Other Expenditures due to changeover to new online Concur system ($2.4 M); expenses have been appropriately 
allocated in Q2.

Internal Income
Debt Service ‐ Principal
Debt Service ‐ Interest

9 Capital Expenses Underallocated Capital Expense budget to Q1 estimate. Variance driven by HEF purchase of Capitalized Lab Equipment for research (Microscope LEAP ‐ $2.0 M).
Federal and State Pass‐Through Expense
Scholarships, Exemptions and Financial Aid
TRANSFERS
Intra‐Campus Transfers Between Funds:

10 Inter‐Fund Transfers In/(Out) Additional transfers to plant funds for Auxiliary funded projects ($7.4 M) and HEF funded projects ($1.3 M).
Transfers Between UNTS Components:
Shared Services
Core Services
System Service Allocations

11 Debt Service Transfer In/(Out) TRB Principal and interest payments will not be included quarterly as full legislative transfer out has been made to System Administration. 
Other Inter‐Unit Transfers In/(Out)
Other Transfers:
Transfer to other State Agencies In/(Out)

12 Other Legislative Transfers In/(Out) Change in state guidance on re‐paying TRB debt required a legislative transfer out of full amount to System Administration. 
Lapsed Appropriations

FY19 ‐ Revenues, Expenses, and Transfers ‐ Current Funds by Quarter
Variance Explanations
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Preliminary

Variance FY17 Actuals FY18 Actuals
REVENUES
Net Tuition and Fees  $     11,750,000   $     11,160,349   $         (589,651) ‐5.0%  $     32,400,000   $     31,500,000  ‐2.8%  $     30,149,923   $     29,810,882  5.7%
Sales of Goods and Services          10,000,000             6,792,811           (3,207,189) ‐32.1% 1          48,000,000           42,000,000  ‐12.5%         48,990,931          59,750,436  ‐29.7%
Grants and Contracts          12,500,000             7,902,575           (4,597,425) ‐36.8% 2          46,500,000           45,500,000  ‐2.2%         43,810,626          47,045,518  ‐3.3%
State Appropriations          91,802,840        100,898,483             9,095,643  9.9% 3       103,943,258        103,943,258  0.0%         97,974,860        102,748,866  1.2%
Capital Appropriations ‐ HEF          17,091,856           17,091,856                             ‐  0.0%          17,091,856           17,091,856  0.0%         17,091,856          17,091,856  0.0%
Net Professional Fees            4,000,000             3,643,489              (356,511) ‐8.9%          13,740,100           14,500,000  5.5%         14,206,060          15,378,723  ‐5.7%
Gift Income               500,000                450,194                (49,806) ‐10.0%            1,500,000             1,800,000  20.0%           2,321,129            2,623,257  ‐31.4%
Investment Income               750,000                305,453              (444,547) ‐59.3%            3,100,000             2,500,000  ‐19.4%           3,165,218            3,957,742  ‐36.8%
Other Revenue               100,000                116,342                  16,342  100.0%               500,000                600,000  100.0%               430,609                829,943  ‐27.7%

Total Revenues  $   148,494,696   $   148,361,553   $         (133,143) ‐0.1%  $   266,775,214   $   259,435,114  ‐2.8%  $   258,141,212   $   279,237,224  ‐7.1%
EXPENSES
Salaries ‐ Faculty  $     12,000,000   $     10,542,083   $        1,457,917  12.1% 4  $     49,500,000   $     47,000,000  5.1%  $     45,728,366   $     44,419,862  5.8%
Salaries ‐ Staff          15,250,000           14,380,629                869,371  5.7%          63,000,000           59,000,000  6.3%         56,507,248          57,135,453  3.3%
Wages and Other Compensation            1,500,000             1,051,508                448,492  29.9%            5,500,000             4,750,000  13.6%           6,707,618            4,761,807  ‐0.2%
Benefits and Other Payroll‐Related Costs            6,750,000             6,062,537                687,463  10.2% 5          31,000,000           28,500,000  8.1%         27,917,918          27,534,917  3.5%

Subtotal ‐ Personnel Costs  $     35,500,000   $     32,036,758   $        3,463,242  9.8%  $   149,000,000   $   139,250,000  6.5%  $   136,861,150   $   133,852,040  4.0%
Cost of Goods Sold                 10,000                             ‐                  10,000  100.00%                 10,000                100,000  ‐900.0%                   8,015                          (0) 100.0%
Professional Fees and Services            9,000,000             5,798,479             3,201,521  35.6% 6          36,000,000           38,000,000  ‐5.6%         37,163,097          38,109,984  ‐0.3%
Travel               300,000                325,459                (25,459) ‐8.5%            2,400,000             2,050,000  14.6%           2,202,804            1,952,470  5.0%
Materials and Supplies            2,250,000             2,655,598              (405,598) ‐18.0%          11,500,000           13,500,000  ‐17.4%         12,525,342          13,489,744  0.1%
Communication and Utilities               750,000                523,919                226,081  30.1%            2,750,000             3,250,000  ‐18.2%           2,109,900            2,540,272  27.9%
Repairs and Maintenance            1,000,000                879,517                120,483  12.0%            3,750,000             3,500,000  6.7%           3,286,951            3,439,123  1.8%
Rentals and Leases               500,000                781,440              (281,440) ‐56.3%            2,000,000             2,750,000  ‐37.5%           1,566,576            2,737,649  0.5%
Printing and Reproduction               200,000                110,791                  89,209  44.6%               500,000                500,000  0.0%               887,943                488,918  2.3%
Other Expenses            1,500,000             1,356,165                143,835  9.6%            6,500,000             6,750,000  ‐3.8%           6,399,939          10,136,729  ‐33.4%
Internal (Income)/Charges                               ‐                             ‐                             ‐                             ‐  0.0%                 91,234                          ‐    0.0%

Subtotal ‐ Maintenance & Operation Costs  $     15,510,000   $     12,431,368   $        3,078,632  19.8%  $     65,410,000   $     70,400,000  ‐7.6%  $     66,241,800   $     72,894,889  ‐3.4%
Debt Service ‐ Principal                            ‐                             ‐                             ‐                             ‐  0.0%                           ‐                            ‐  0.0%
Debt Service ‐ Interest                            ‐                             ‐                             ‐                             ‐  0.0%           3,116,107                            ‐  0.0%
Capital Expenses            1,000,000                609,368                390,632  39.1%            8,000,000             6,000,000  25.0%           3,415,340            5,561,145  7.9%

Federal and State Pass‐Through Expense               250,000                653,550              (403,550) ‐161.4%            1,250,000             1,250,000  0.0%               907,544            1,101,598  13.5%
Depreciation and Amortization                            ‐                             ‐                             ‐                             ‐  0.0%                           ‐                            ‐  0.0%
Scholarships, Exemptions and Financial Aid               750,000              (309,634)            1,059,634  141.3% 7            3,000,000             1,000,000  66.7%               824,357                809,158  23.6%

Total Expenses  $     53,010,000   $     45,421,410   $        7,588,590  14.32%  $   226,660,000   $   217,900,000  3.9%  $   211,366,298   $   214,218,829  1.7%

TRANSFERS
Intra‐Campus Transfers Between Funds:
Inter‐Fund Transfers In/(Out)  $         (500,000)  $         (985,793)  $         (485,793) ‐97.2%  $      (7,677,574)  $      (6,000,000) ‐21.9%  $    (12,548,514)  $      (9,898,923) ‐39.4%
Transfers Between UNTS Components:
Shared Services                            ‐                             ‐                             ‐  0.0%                            ‐                             ‐  0.0%                           ‐                  10,161  ‐100.0%
Core Services                            ‐                             ‐                             ‐  0.0%                            ‐                             ‐  0.0%          (2,625,427)          (1,027,583) 100.0%
System Services Allocations                            ‐                             ‐                             ‐  0.0%          (3,323,282)          (3,323,282) 0.0%                           ‐                            ‐  ‐100.0%
Debt Service Transfer In/(Out)          (3,869,203)        (13,150,535)          (9,281,332) ‐239.9% 8        (15,476,812)        (15,476,812) 0.0%                           ‐         (15,094,484) ‐2.5%
Other Inter‐Unit Transfers In/(Out)                            ‐                 (36,898)                (36,898) ‐100.0%             (100,000) 0.0%               284,174                (67,687) ‐47.7%
Other Transfers:
Transfer to other State Agencies In/(Out)                            ‐                             ‐                             ‐  0.0%                            ‐                             ‐  0.0%                 12,149                  11,643  ‐100.0%
Other Legislative Transfers In/(Out)          (5,179,124)          (5,179,124)                            ‐  0.0%          (5,179,124)          (5,179,124) 0.0%             (588,947)          (7,869,781) 34.2%
Lapsed Appropriations                            ‐                             ‐                             ‐  0.0%                            ‐                             ‐  0.0%             (260,736)                           ‐  0.0%

Total Transfers  $      (9,548,327)  $    (19,352,350)  $      (9,804,023) 102.7%  $    (31,656,792)  $    (30,079,218) 5.0%  $    (15,727,300)  $    (33,936,655) ‐11.4%

Estimated Budgeted Impact on Fund Balances  $     85,936,369   $     83,587,793   $      (2,348,576) ‐2.7%  $        8,458,422   $     11,455,896  35.4%  $     31,047,614   $     31,081,740  ‐63.1%

Planned Use of Fund Balances  $                        ‐   $                        ‐   $                        ‐   $                        ‐   $                        ‐   $                       ‐   $                       ‐   

FY19 ‐ Revenues, Expenses, and Transfers ‐ Current Funds
Fiscal Year Total Budget vs. Actuals

FY19 Q1 
Estimate

FY19 Q1
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REVENUES
Net Tuition and Fees

1 Sales of Goods and Services The budget for Correctional Medicine was overestimated (see Professional Fees and Services expense).
2 Grants and Contracts Research‐related deferred revenue of $3.9M were accured in FY 2018 and reversed in FY 2019.
3 State Appropriations A change in the methodology to record State paid benefits has resulted in the budget estimate to be understated. 

Capital Appropriations ‐ HEF
Net Professional Fees
Gift Income
Investment Income
Other Revenue
EXPENSES

4 Salaries ‐ Faculty Recruitment of key academic personnel, including chairs, deans, and other faculty positions, has taken longer than originally planned.
Salaries ‐ Staff
Wages and Other Compensation

5 Benefits and Other Payroll‐Related Costs Filling vacant positions is taking longer than expected, resulting in lower than estimated payroll benefit costs.
Cost of Goods Sold

6 Professional Fees and Services The budget for Correctional Medicine was overestimated (see Sales of Goods and Services).
Travel
Materials and Supplies
Communication and Utilities
Repairs and Maintenance
Rentals and Leases
Printing and Reproduction
Other Expenses

Internal (Income)/Charges

Debt Service ‐ Principal
Debt Service ‐ Interest
Capital Expenses

7 Scholarships, Exemptions and Financial Aid A methodology change in recording Discounts & Allowances prompted the variance.
TRANSFERS
Intra‐Campus Transfers Between Funds:
Inter‐Fund Transfers In/(Out)
Transfers Between UNTS Components:
Shared Services
Core Services

8 Other Inter‐Unit Transfers In/(Out)
Quarter 1 Actuals reflect the entire TRB transfer, rather than timing the transfers with the debt service payments for the quarter.  However, once the final debt service 
payment for the fiscal year is recorded, any significant difference between Actuals and planned transfers should be eliminated.

Other Transfers:
Transfer to other State Agencies In/(Out)
Other Legislative Transfers In/(Out)

FY19 ‐ Revenues, Expenses, and Transfers ‐ Current Funds by Quarter
Variance Explanations
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Preliminary

Variance FY17 Actuals FY18 Actuals
REVENUES
Net Tuition and Fees  $        9,215,777   $     11,370,866   $        2,155,089  23.4% 1  $     26,861,011   $     26,869,619  0.0%  $     17,386,814   $     20,384,009  31.8%
Sales of Goods and Services               665,933                583,856                (82,077) ‐12.3%            1,479,851             1,478,550  ‐0.1%               474,196            1,131,067  30.7%
Grants and Contracts            2,891,654             1,969,952              (921,702) ‐31.9% 2          11,566,617           11,566,617  0.0%           8,047,929          12,897,615  ‐10.3%
State Appropriations          23,066,742           23,071,915                    5,173  0.0%          25,659,330           25,659,330  0.0%         17,565,488          25,337,242  1.3%
Capital Appropriations ‐ HEF            2,113,004                             ‐           (2,113,004) ‐100.0% 3            2,113,004             2,113,004  0.0%           2,113,004            2,113,004  0.0%
Net Professional Fees                            ‐                             ‐                             ‐  0.0%                            ‐                             ‐  0.0%                           ‐                            ‐  0.0%
Gift Income               231,719                198,142                (33,577) ‐14.5%            2,926,875             2,926,875  0.0%               480,111            1,123,057  160.6%
Investment Income               106,187                  74,548                (31,639) ‐29.8%               424,749                424,749  0.0%               309,197                457,835  ‐7.2%
Other Revenue                 12,500                        160                (12,340) 100.0%                 50,000                  50,000  0.0%                 23,702                172,536  ‐71.0%

Total Revenues  $     38,303,516   $     37,269,439   $      (1,034,077) ‐2.8%  $     71,081,437   $     71,088,744  0.0%  $     46,400,440   $     63,616,365  11.7%
EXPENSES
Salaries ‐ Faculty  $        3,515,489   $        3,420,834   $             94,655  2.7%  $     11,340,288   $     11,526,412  ‐1.6%  $       9,069,946   $       9,993,667  ‐15.3%
Salaries ‐ Staff            3,558,279             3,312,214                246,065  6.9%          14,126,705           14,568,333  ‐3.1%           9,925,168          11,771,043  ‐23.8%
Wages and Other Compensation               259,973                349,379                (89,406) ‐34.4%            1,039,891                919,870  11.5%           1,194,625            1,342,521  31.5%
Benefits and Other Payroll‐Related Costs            1,545,956             1,525,414                  20,542  1.3%            6,183,825             6,198,426  ‐0.2%           5,175,251            5,055,390  ‐22.6%

Subtotal ‐ Personnel Costs  $        8,879,697   $        8,607,840   $           271,857  3.1%  $     32,690,709   $     33,213,042  ‐1.6%  $     25,364,990   $     28,162,620  ‐17.9%
Cost of Goods Sold                            ‐                             ‐                             ‐                             ‐                             ‐  0.0%                           ‐                            ‐  0.0%
Professional Fees and Services                            ‐                626,453              (626,453) ‐100.0% 4            2,201,281             2,210,183  ‐0.4%           1,430,830            2,024,221  ‐9.2%
Travel               124,663                106,405                  18,258  14.6%               623,313                630,313  ‐1.1%               392,295                505,749  ‐24.6%
Materials and Supplies               511,452                444,840                  66,612  13.0%            2,557,259             2,283,239  10.7%           1,752,308            1,919,526  ‐18.9%
Communication and Utilities               127,220                  77,502                  49,718  39.1%               636,102                600,002  5.7%               336,498                574,867  ‐4.4%
Repairs and Maintenance               210,981                             ‐                210,981  100.0%            1,406,539             1,386,539  1.4%           1,034,544            1,058,655  ‐31.0%
Rentals and Leases               216,429                             ‐                216,429  100.0%               865,716                865,716  0.0%               655,324                592,329  ‐46.2%
Printing and Reproduction                 52,541                  51,455                    1,086  2.1%               350,274                352,670  ‐0.7%               315,432                130,025  ‐171.2%
Other Expenses               424,445                536,179              (111,734) ‐26.3%            1,697,779             1,210,285  28.7%           1,153,839            1,339,517  9.6%
Internal Income                            ‐                             ‐                             ‐  100.0%                            ‐                             ‐  0.0%               216,370                          ‐    0.0%

Subtotal ‐ Maintenance & Operation Costs  $        1,667,731   $        1,842,835   $         (175,104) ‐10.5%  $     10,338,263   $        9,538,945  7.7%  $       7,287,442   $       8,144,888  ‐17.1%
Debt Service ‐ Principal                            ‐                             ‐  0.0%                            ‐                             ‐  0.0%           7,163,050                            ‐  0.0%
Debt Service ‐ Interest                            ‐                             ‐  0.0%                            ‐                             ‐  0.0%           1,431,044                            ‐  0.0%
Capital Expenses               137,424                159,514                (22,090) ‐16.1%               196,320                196,320  0.0%               564,032                548,157  64.2%

Federal and State Pass‐Through Expense                            ‐                             ‐  0.0%                            ‐                             ‐  0.0%                           ‐                            ‐  0.0%
Depreciation and Amortization                            ‐                             ‐                             ‐  0.0%                            ‐                             ‐  0.0%                           ‐                            ‐  0.0%
Scholarships, Exemptions and Financial Aid            4,818,856             3,077,391             1,741,465  36.1% 5          12,047,139           12,047,139  0.0%           7,420,464          12,360,251  2.5%

Total Expenses  $     15,503,707   $     13,687,580   $        1,816,127  11.7%  $     55,272,431   $     54,995,446  0.5%  $     49,231,023   $     49,215,917  ‐11.7%

TRANSFERS
Intra‐Campus Transfers Between Funds:
Inter‐Fund Transfers In/(Out)  $                        ‐   $                        ‐   $                        ‐  0.0%  $      (2,000,000)  $      (2,000,000) 0.0%  $           (25,556)  $           501,823  ‐498.5%
Transfers Between UNTS Components:
Shared Services                            ‐                             ‐                             ‐  0.0%                            ‐                             ‐  0.0%          (2,388,246)          (2,601,239) 100.0%
Core Services                            ‐                             ‐                             ‐  0.0%                            ‐                             ‐  0.0%             (762,645)          (1,093,833) 100.0%
System Service Allocations          (1,026,859)          (1,038,460)                (11,601) ‐1.1%          (4,213,847)          (4,213,847) 0.0%                           ‐                            ‐  ‐100.0%
Debt Service Transfer In/(Out)                            ‐                             ‐                             ‐  0.0%                            ‐                             ‐  0.0%                           ‐           (8,428,333) 100.0%
Other Inter‐Unit Transfers In/(Out)          (1,969,673)             (224,580)            1,745,093  88.6% 6          (9,968,148)          (2,039,940) ‐79.5%             (766,253)             (924,617) ‐120.6%
Other Transfers:
Transfer to other State Agencies In/(Out)                            ‐                             ‐                             ‐  0.0%                            ‐                             ‐  0.0%                           ‐                            ‐  0.0%
Other Legislative Transfers In/(Out)                            ‐           (7,928,208)          (7,928,208) 0.0% 7                            ‐           (7,928,208) 0.0%           9,095,463                  22,925  ‐34683.2%
Lapsed Appropriations                            ‐                             ‐                             ‐  0.0%                            ‐                             ‐  0.0%             (597,887)                           ‐  0.0%

Total Transfers  $      (2,996,532)  $      (9,191,247)  $      (6,194,715) ‐206.7%  $    (16,181,995)  $    (16,181,995) 0.0%  $       4,554,876  $    (12,523,275) ‐29.2%

Estimated Budgeted Impact on Fund Balances  $     19,803,277   $     14,390,611   $      (5,412,666) ‐37.6%  $         (372,989)  $           (88,696) 76.2%  $       1,724,294   $       1,877,174  ‐104.7%

Use of Fund Balances  $                        ‐   $                        ‐   $                        ‐   $                       ‐   $                       ‐ 
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REVENUES
1 Net Tuition and Fees Budget estimate percentage for Q1 was lower than actuals; Fall typically accounts for 43% of tuition revenue.

Sales of Goods and Services
2 Grants and Contracts Fall Texas Grants drawdown has not been processed and a portion of Pell revenue was credited back to relieve the FY18 accounts receivable.

State Appropriations
3 Capital Appropriations ‐ HEF HEF appropriation booked after close of Q1 and should be reflected in the Q2 report.

Net Professional Fees

Gift Income

Investment Income
Other Revenue 
EXPENSES
Salaries ‐ Faculty
Salaries ‐ Staff
Wages and Other Compensation
Benefits and Other Payroll‐Related Costs
Cost of Goods Sold

4 Professional Fees and Services Expected to be on budget by end of fiscal year; budget estimate erroneously placed 100% in Q4.
Travel
Materials and Supplies
Communication and Utilities
Repairs and Maintenance
Rentals and Leases
Printing and Reproduction
Other Expenses
Internal (Income)/Charges
Debt Service ‐ Principal
Debt Service ‐ Interest
Capital Expenses
Internal Charges

5 Scholarships, Exemptions and Financial Aid
Discounts and allowances came in higher than Q1 estimate (shows as a reduction to expense), PELL dollars awarded now based on actuals as opposed to accrual (will shore 
up by Q4).

TRANSFERS
Intra‐Campus Transfers Between Funds:
Debt Service Transfer In/(Out)
Inter‐Fund Transfers In/(Out)
Transfers Between UNTS Components:
Shared Services
Core Services

6 Other Inter‐Unit Transfers In/(Out) Original budget estimate for TRB debt service fell here, actual transfer fell under Other Legislative Transfers In/(Out)
Other Transfers:
Transfer to other State Agencies In/(Out)

7 Other Legislative Transfers In/(Out) Original budget estimate fell under other inter‐unit transfers, actual transfer fell here as it is for TRB funds.

FY19 ‐ Revenues, Expenses, and Transfers ‐ Current Funds by Quarter
Variance Explanations
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Preliminary

Variance FY17 Actuals FY18 Actuals
REVENUES
Net Tuition and Fees  $                        ‐   $                        ‐   $                        ‐  0.0%  $                        ‐   $                        ‐  0.0%  $                       ‐   $                       ‐  0.0%
Sales of Goods and Services               550,000                510,581                (39,419) ‐7.2%            2,200,000             2,200,000  0.0%           2,017,740            2,012,399  9.3%
Grants and Contracts                            ‐                             ‐                             ‐  0.0%                            ‐                             ‐  0.0%                           ‐                            ‐  0.0%
State Appropriations            6,611,166             7,470,190                859,024  13.0% 1            7,969,916             7,969,916  0.0%           8,987,972            9,001,791  ‐11.5%
Capital Appropriations ‐ HEF                            ‐                             ‐                             ‐  0.0%                            ‐                             ‐  0.0%                           ‐                            ‐  0.0%
Net Professional Fees                            ‐                             ‐                             ‐  0.0%                            ‐                             ‐  0.0%                           ‐                            ‐  0.0%
Gift Income                            ‐                             ‐                             ‐  0.0%                            ‐                             ‐  0.0%                           ‐                            ‐  0.0%
Investment Income                 79,205                  41,273                (37,932) ‐47.9%               316,818                316,818  0.0%               280,974                448,909  ‐29.4%
Other Revenue                            ‐                  32,514                  32,514  100.0%                            ‐                130,055  100.0%               235,273                180,495  ‐27.9%

Total Revenues  $        7,240,371   $        8,054,557   $           814,186  10.1%  $     10,486,734   $     10,616,789  1.2%  $     11,521,960   $     11,643,593  ‐8.8%
EXPENSES
Salaries ‐ Faculty  $                        ‐   $                        ‐   $                        ‐   $                      ‐    $                        ‐   $                       ‐   $                       ‐ 
Salaries ‐ Staff            8,748,661             8,253,547                495,114  5.7% 2          34,994,645           33,974,611  2.9%         36,892,078          32,783,924  3.6%
Wages and Other Compensation               337,125                373,097                (35,972) ‐10.7%            1,348,500             1,364,244  ‐1.2%           1,839,696            2,090,680  ‐34.7%
Benefits and Other Payroll‐Related Costs            2,256,535             2,118,580                137,955  6.1%            9,026,138             8,752,792  3.0%           9,887,706            8,978,438  ‐2.5%

Subtotal ‐ Personnel Costs  $     11,342,321   $     10,745,224   $           597,097  5.3%  $     45,369,283   $     44,091,647  2.8%  $     48,619,480   $     43,853,041  0.5%
Cost of Goods Sold                            ‐                             ‐                             ‐                             ‐                             ‐                            ‐                            ‐ 
Professional Fees and Services               837,600             1,243,968              (406,368) ‐48.5% 3            3,350,400             4,710,400  ‐40.6%           4,476,480            4,547,186  3.6%
Travel               122,205                  54,071                  68,134  55.8%               488,818                488,818  0.0%               451,018                367,576  33.0%
Materials and Supplies               147,479                236,438                (88,959) ‐60.3%               589,916                606,916  ‐2.9%           1,227,323            1,319,399  ‐54.0%
Communication and Utilities               189,333                234,396                (45,063) ‐23.8%               757,333                757,333  0.0%           2,076,588                842,319  ‐10.1%
Repairs and Maintenance            3,165,103             2,404,639                760,464  24.0%            5,560,658             5,560,658  0.0%           4,324,098            3,342,287  66.4%
Rentals and Leases               243,357                942,617              (699,260) ‐287.3% 4               973,428             1,168,428  ‐20.0%               566,388            1,567,134  ‐25.4%
Printing and Reproduction                 21,484                  11,920                    9,564  44.5%                 85,936                  85,936  0.0%                   5,866                  52,818  62.7%
Other Expenses               325,615                380,221                (54,606) ‐16.8%            1,302,459             1,302,459  0.0%           1,791,994            1,250,646  4.1%
Internal (Income)/Charges                               ‐                             ‐                             ‐  0.0%                            ‐  0.0%          (5,184,520)                         ‐    0.0%

Subtotal ‐ Maintenance & Operation Costs  $        5,052,176   $        5,508,270   $         (456,094) ‐9.0%  $     13,108,948   $     14,680,948  ‐12.0%  $       9,735,235   $     13,289,366  10.5%
Debt Service ‐ Principal                            ‐                             ‐                             ‐  0.0%                            ‐  0.0%           5,411,241                            ‐  0.0%
Debt Service ‐ Interest                            ‐                             ‐                             ‐  0.0%                            ‐  0.0%           1,545,755                            ‐  0.0%
Capital Expenses            1,312,804                318,371                994,433  75.7% 5            1,585,429             1,585,429  0.0%               568,127            2,186,942  ‐27.5%

Federal and State Pass‐Through Expense                            ‐                             ‐                             ‐  0.0%                            ‐  0.0%                           ‐                            ‐  0.0%
Depreciation and Amortization                            ‐                             ‐                             ‐  0.0%                            ‐  0.0%                           ‐                            ‐  0.0%
Scholarships, Exemptions and Financial Aid                            ‐                             ‐                             ‐  0.0%                            ‐  0.0%                           ‐                            ‐  0.0%

Total Expenses  $     17,707,300   $     16,571,866   $        1,135,434  6.41%  $     60,063,660   $     60,358,024  ‐0.5%  $     65,879,838   $     59,329,349  1.7%

TRANSFERS
Intra‐Campus Transfers Between Funds:
Inter‐Fund Transfers In/(Out)  $                        ‐   $                        ‐   $                        ‐  0.0%  $                        ‐   $                        ‐  0.0%  $           417,020   $                       ‐  0.0%
Transfers Between UNTS Components:
Shared Services                            ‐                             ‐                             ‐  0.0%                            ‐                             ‐  0.0%         27,683,339          28,633,972  ‐100.0%
Core Services                            ‐                             ‐                             ‐  0.0%                            ‐                             ‐  0.0%         16,878,153          21,247,412  ‐100.0%
System Services Allocations          12,502,351           11,656,529              (845,822) ‐6.8% 6          50,009,404           50,009,404  0.0%                           ‐                            ‐ 
Debt Service Transfer In/(Out)          (1,901,318)        (33,729,803)        (31,828,485) 1674.0% 7          (6,976,059)        (38,804,544) ‐456.3%                           ‐           (6,985,609) 455.5%
Other Inter‐Unit Transfers In/(Out)               512,948                238,059              (274,889) ‐53.6% 8            1,233,399             1,233,399  0.0%           2,009,175            1,243,933  ‐0.8%
Other Transfers:
Transfer to other State Agencies In/(Out)                            ‐                             ‐                             ‐  0.0%                            ‐                             ‐  0.0%                           ‐                            ‐  0.0%
Other Legislative Transfers In/(Out)            1,122,601           37,012,960           35,890,359  3197.1% 9            5,006,944           36,835,429  ‐635.7%           6,664,934            7,717,801  377.3%
Lapsed Appropriations                            ‐                             ‐                             ‐  0.0%                            ‐                             ‐  0.0%             (551,391)                           ‐  0.0%

Total Transfers  $     12,236,582   $     15,177,746   $        2,941,164  24.0%  $     49,273,688   $     49,273,688  0.0%  $     53,101,230   $     51,857,508  ‐5.0%

Estimated Budgeted Impact on Fund Balances  $        1,769,653   $        6,660,437   $        4,890,784  276.4%  $         (303,238)  $         (467,547) ‐54.2%  $      (1,256,647)  $       4,171,753  ‐992.3%

Planned Use of Fund Balances  $                        ‐   $                        ‐   $                        ‐   $                        ‐   $         (467,547)  $       1,256,647   $                       ‐   

FY19 ‐ Revenues, Expenses, and Transfers ‐ Current Funds
Fiscal Year Total Budget vs. Actuals

FY19 Q1 
Estimate

FY19 Q1
Actuals

Variance %
(Bud to Act)

Ref. 
No. FY19 Budget

FY19 Year‐End 
Forecast

Variance %
(FY19 Fcst to 
FY19 Bud)

Year‐Over‐Year 
Comparison

(FY18 Act to FY19 Fcst)
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REVENUES
Net Tuition and Fees
Sales of Goods and Services
Grants and Contracts

1 State Appropriations $859K Timing of Q1 State benefit accrual
Capital Appropriations ‐ HEF
Net Professional Fees
Gift Income
Investment Income
Other Revenue
EXPENSES
Salaries ‐ Faculty

2 Salaries ‐ Staff $495K Favorable ‐ Open Positions
Wages and Other Compensation
Benefits and Other Payroll‐Related Costs
Cost of Goods Sold

3 Professional Fees and Services $406K Unfavorable ‐ IT Expenses posting here, budgeted in Capital Expenses and Repairs & Maintenance
Travel
Materials and Supplies
Communication and Utilities
Repairs and Maintenance

4 Rentals and Leases $699.3K Unfavorable ‐ IT Expenses posting here, budgeted in Capital Expenses and Repairs & Maintenance
Printing and Reproduction
Other Expenses
Debt Service ‐ Principal
Debt Service ‐ Interest

5 Capital Expenses $994K Favorable ‐ IT expenditures budgeted here and posting to Professional Fees, Materials, and Leases
Scholarships, Exemptions and Financial Aid
TRANSFERS
Intra‐Campus Transfers Between Funds:
Inter‐Fund Transfers In/(Out)
Transfers Between UNTS Components:

6 System Services Allocations $845.8K Timing ‐ Allocation budgeted before payment schedule finalized
7 Debt Service Transfer In/(Out) $31.8M Unfavorable ‐ Campus TRB Transfer (see offset below in Other Legislative Transfers)
8 Other Inter‐Unit Transfers In/(Out) $274.9K Unfavorable ‐ Revenue being decreased by prior year accrual reversal.  Working with Accounting

Other Transfers:
Transfer to other State Agencies In/(Out)

9 Other Legislative Transfers In/(Out) $3.88M Favorable ‐ HSC GR larger than planned (timing. Allocation budgeted before payment schedule finalized)
$31.8M Favorable ‐ TRB transfer from campuses (see offset above in Debt Service Transfer In/Out)

FY19 ‐ Revenues, Expenses, and Transfers ‐ Current Funds by Quarter
Variance Explanations
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Beginning Market Value Ending Market Value Accrued Interest Approximate Quarterly Yield

Short-Term Pool
University of North Texas 105,153,359$  23,043,508$  38,207$  2.01%
UNT Health Science Center 62,821,770$  50,760,657$  94,976$  2.15%
UNT Dallas 12,305,273$  6,110,941$  7,015$  1.98%
UNT System 11,652,463$  8,111,687$  6,603$  2.05%
Total Short-Term Pool 191,932,864$  88,026,793$  146,801$  2.07%

Intermediate Pool
University of North Texas 49,606,611$  49,633,299$  38,303$  0.08%
UNT Health Science Center 29,897,786$  29,898,181$  36,879$  0.00%
Total Intermediate Pool 79,504,397$  79,531,480$  75,182$  0.05%

Long-Term Pool
University of North Texas 109,514,706$  104,837,044$  -$  -3.36%
UNT Health Science Center 36,530,607$  34,957,558$  -$  -3.36%
UNT Dallas 6,355,954$  6,097,071$  -$  -3.36%
UNT System 6,146,924$  5,863,740$  -$  -3.36%
Total Long-Term Pool 158,548,191$  151,755,413$  -$  -3.36%

Campus Endowments
University of North Texas 56,163,080$  54,016,753$  -$  -3.42%
UNT Health Science Center 47,155,365$  44,706,650$  -$  -4.65%
UNT Dallas 930,533$  889,690$  -$  -3.49%
Total Campus Endowments 104,248,978$  99,613,094$  -$  -3.97%

Foundation Endowments1

University of North Texas 138,696,605$  136,887,233$  -$  -3.42%
UNT Health Science Center 19,737,157$  18,750,264$  -$  -4.60%
UNT Dallas 393,683$  589,262$  -$  - 
Total Foundation Endowments 158,827,445$  156,226,759$  -$  -3.55%

Debt Proceeds Pool
University of North Texas 22,392,243$  95,612,948$  16,055$  2.11%
UNT Health Science Center -$  6,577,180$  494$  2.15%
UNT Dallas 40,133,820$  35,234,909$  2,740$  2.09%
UNT System 34,885,514$  31,944,564$  2,430$  2.08%
Total Debt Proceeds Pool 97,411,576$  169,369,601$  21,719$  2.10%

Beginning Market Value Ending Market Value Accrued Interest
Totals for All Asset Pools 790,473,451$  744,523,139$  243,702$  

(1) Foundation investments not assets of the System

University of North Texas System
Consolidated Investment Portfolio

For the Quarter Ending November 30, 2018
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Target 100% 0% 0% 0% 0% 10% 0% 0% 90% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 2.70% 7.13% N.A. N.A.

11/30/2018 100% 0% 0% 0% 9% 91% 2.70% 7.11% 0.02% No

9/30/2018 100% 0% 0% 0% 0% 0% 0% 0% 100% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 2.71% 6.96% 0.18% No

6/30/2018 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% #N/A #N/A

3/31/2018 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% #N/A #N/A

12/31/2017 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% #N/A #N/A

9/30/2017 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% #N/A #N/A

6/30/2017 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% #N/A #N/A

3/31/2017 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% #N/A #N/A

12/31/2016 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% #N/A #N/A

9/30/2016 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% #N/A #N/A

6/30/2016 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% #N/A #N/A

3/31/2016 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% #N/A #N/A

12/31/2015 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% #N/A #N/A

University of North Texas System Total Intermediate Term Pool
Portfolio Engineer™

Broad Allocation 2018-2027 AssumptionsEquity Real AssetsFixed Income

1.9%

2.1%

2.3%

2.5%

2.7%

2.9%

3.1%

3.3%

5.9% 6.4% 6.9% 7.4% 7.9% 8.4%

E
x
p

e
c
te

d
 R

e
tu

rn

Expected Risk (Standard Deviation)

Target Allocation

11/30/2018

9/30/2018

6/30/2018

Past Allocations

Constraint Radius  0.45%
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Target 18% 55% 12% 30% 0% 0% 0% 0% 0% 8% 8% 3% 0% 0% 21% 0% 8% 18% 8% 3% 5% 5% 0% 15% 0% 6.73% 13.52% N.A. N.A.

11/30/2018 20% 55% 11% 14% 2% 0% 8% 8% 3% 25% 4% 19% 8% 3% 4% 4% 14% 6.74% 13.35% 0.17% No

9/30/2018 25% 54% 12% 9% 4% 3% 0% 0% 0% 7% 8% 3% 0% 0% 25% 0% 4% 18% 8% 3% 4% 5% 0% 9% 0% 6.56% 13.07% 0.49% Yes

6/30/2018 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% #N/A #N/A

3/31/2018 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% #N/A #N/A

12/31/2017 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% #N/A #N/A

9/30/2017 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% #N/A #N/A

6/30/2017 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% #N/A #N/A

3/31/2017 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% #N/A #N/A

12/31/2016 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% #N/A #N/A

9/30/2016 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% #N/A #N/A

6/30/2016 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% #N/A #N/A

3/31/2016 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% #N/A #N/A

12/31/2015 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% #N/A #N/A

University of North Texas System Total Long Term Pool
Portfolio Engineer™

Broad Allocation 2018-2027 AssumptionsEquity Real Assets Hedge FundsFixed Income

6.0%

6.2%

6.4%

6.6%

6.8%

7.0%

7.2%

7.4%

12.3% 12.8% 13.3% 13.8% 14.3% 14.8%

E
x
p

e
c
te

d
 R

e
tu

rn

Expected Risk (Standard Deviation)

Target Allocation

11/30/2018

9/30/2018

6/30/2018

Past Allocations

Constraint Radius  0.45%
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Beginning Market Value Ending Market Value Accrued Interest Approximate Quarterly Yield

Short-Term Pool 105,153,359$  23,043,508$  38,207$  2.01%

Intermediate Pool 49,606,611$  49,633,299$  38,303$  0.08%

Long-Term Pool 109,514,706$  104,837,044$  -$  -3.36%

Campus Endowments 56,163,080$  54,016,753$  -$  -3.42%

Foundation Endowments 138,696,605$  136,887,233$  -$  -3.42%

Debt Proceeds Pool 22,392,243$  95,612,948$  16,055$  2.11%

Beginning Market Value Ending Market Value Accrued Interest
Totals for All Asset Pools 481,526,604$  464,030,785$  92,565$  

University of North Texas ("UNT")
Investment Portfolio

For the Quarter Ending November 30, 2018

Short-Term Pool 
6.3%

Intermediate Pool 
13.5%

Long-Term Pool 
28.5%

Campus 
Endowments

14.7%

Foundation 
Endowments

37.2%

University of North Texas Investment Portfolio Market Values as of 
11/30/2018 (excludes Debt Proceeds)
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Beginning Market Value Ending Market Value Accrued Interest Approximate Quarterly Yield

Short-Term Pool 62,821,770$  50,760,657$ 94,976$ 2.15%

Intermediate Pool 29,897,786$  29,898,181$ 36,879$ -0.01%

Long-Term Pool 36,530,607$  34,957,558$ -$ -3.36%

Campus Endowments 47,155,365$  44,706,650$ -$ -4.65%

Foundation Endowments 19,737,157$  18,750,264$ -$ -4.60%

Debt Proceeds Pool -$  6,577,180$ 494$ 2.15%

Beginning Market Value Ending Market Value Accrued Interest
Totals for All Asset Pools 196,142,684$  185,650,490$ 132,349$

Investment Portfolio
For the Quarter Ending November 30, 2018

University of North Texas Health Science Center

Short-Term Pool 
28.3%

Intermediate Pool 
16.7%

Long-Term Pool 
19.5%

Campus 
Endowments

25.0%

Foundation 
Endowments

10.5%

University of North Texas Health Science Center Investment Portfolio 
Market Values as of 11/30/2018 (excludes Debt Proceeds)
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Beginning Market Value Ending Market Value Accrued Interest Approximate Quarterly Yield

Short-Term Pool 12,305,273$ 6,110,941$ 7,015$  1.98%

Long-Term Pool 6,355,954$ 6,097,071$ -$ -3.36%

Campus Endowments 930,533$ 889,690$ -$ -3.49%

Foundation Endowments 393,683$ 589,262$ -$ - 

Debt Proceeds Pool 40,133,820$ 35,234,909$ 2,740$  2.09%

Beginning Market Value Ending Market Value Accrued Interest
Totals for All Asset Pools 60,119,262$ 48,921,873$ 9,755$  

Investment Portfolio
For the Quarter Ending November 30, 2018

University of North Texas Dallas

Short-Term Pool 
44.6%

Long-Term Pool 
44.5%

Campus Endowments
6.5%

Foundation 
Endowments

4.3%

University of North Texas Dallas Investment Portfolio Market Values as of 
11/30/2018 (excludes Debt Proceeds)
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Beginning Market Value Ending Market Value Accrued Interest Approximate Quarterly Yield

Short-Term Pool 11,652,463$ 8,111,687$ 6,603$ 2.05%

Long-Term Pool 6,146,924$ 5,863,740$ -$  -3.36%

Debt Proceeds Pool 34,885,514$ 31,944,564$ 2,430$ 2.08%

Beginning Market Value Ending Market Value Accrued Interest
Totals for All Asset Pools 52,684,901$ 45,919,991$ 9,033$

Investment Portfolio
For the Quarter Ending November 30, 2018

University of North Texas System Administration

Short-Term Pool 
58.0%

Long-Term Pool 
42.0%

University of North Texas System Administration Portfolio Market Values as of 
11/30/2018 (excludes Debt Proceeds)
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UNT System FY 2018 Capital Improvement Plan Status
February 2019

(Report as of December 14, 2018)

Project 

Management 

Responsibility Project No. Project Name

Approved 

Budget Expensed Encumbered Remaining Balance

OFPC 16‐1.20 College of Visual Arts and Design 70,000,000$        56,098,658$         10,296,539$          3,604,803$  

16‐1.84a New Residence Hall ‐ Phase 1 58,900,000$        41,226,098$         13,750,049$          3,923,853$  

16‐2.66 Coliseum Concourse Renovation 8,000,000$          7,160,674$           601,145$               238,181$  

16‐2.67 1500 I‐35E Building 12,500,000$        6,570,342$           4,097,200$            1,832,458$  

16‐2.82 Track and Field Stadium 13,690,000$        11,430,689$         2,150,741$            108,570$  

17‐01‐0005 Discovery Park Bio‐Medical Engineering Addition 17,400,000$        7,129,702$           6,477,016$            3,793,282$  

17‐01‐0010 New Classroom Building 25,100,000$        25,000$                ‐$   25,075,000$  

18‐01‐0004 Art Building Roof Replacement 1,350,000$          595,366$              443,372$               311,262$  

18‐01‐0007 New Dining Hall 25,470,000$        1,771,098$           839,599$               22,859,303$  

18‐01‐0008
Fouts Field Demolition, Parking, and Bus 

Transfer Station
14,000,000$        843,860$              8,912,877$            4,243,263$  

18‐01‐0009 New Athletics Indoor Practice Facility  18,900,000$        2,694,287$           12,709,788$          3,495,925$  

19‐01‐1901
Maple Hall Dining and Residence Hall Interior 

Renovation
9,550,000$          ‐$   ‐$   9,550,000$  

19‐01‐1905 Art Studio Facility 7,000,000$          ‐$   162,315$               6,837,685$  

16‐1.01 Student Learning and Success Center 63,000,000$        34,407,851$         20,724,646$          7,867,503$  

16‐1.40 Interdisciplinary Research Building 118,500,000$      107,942,615$      7,401,483$            3,155,902$  

16‐2.96 Research and Education (RES) Level 4 4,500,000$          3,600$                  ‐$   4,496,400$  

16‐2.01
Renovate Dallas Municipal Building and 

Associated Law Buildings
56,000,000$        30,933,893$         15,611,218$          9,454,889$  

UNT Facilities 2.20 Matthews Hall MEP 1,200,000$          230,650$              517,504$               451,846$  

2.21 Wooten Hall MEP 3,450,000$          1,138,078$           80,143$                 2,231,779$  

2.33 Willis Library MEP 9,850,000$          675,604$              59,960$                 9,114,436$  

16‐2.25
General Academic Building MEP and Interior 

Renovation
10,350,000$        534,198$              727,538$               9,088,264$  

16‐2.50 Life Science Lab Exhaust Upgrade 5,950,000$          564,743$              647,508$               4,737,749$  

16‐2.55 Discovery Park MEP Upgrade 20,600,000$        377,039$              283,041$               19,939,920$  

16‐2.77 Wooten Hall Code Upgrade 4,760,000$          764,071$              3,277,966$            717,963$  

17‐01‐0001 Terrill Hall MEP & Interior Renovation 7,300,000$          220,430$              562,990$               6,516,580$  

17‐01‐0002 Coliseum MEP Renovation 10,400,000$        ‐$   ‐$   10,400,000$  

17‐01‐0003 Kerr Hall MEP & Interior Renovation 5,790,000$          4,795,676$           428,579$               565,745$  

17‐01‐0004 USB MEP Renovation 3,600,000$          258,088$              223,146$               3,118,766$  

17‐01‐0006 Sage Hall Academic Success Center Phase II 2,920,000$          2,617,704$           137,255$               165,041$  

17‐01‐0008 Coliseum Roof Replacement 2,430,000$          ‐$   ‐$   2,430,000$  

17‐01‐0009 Off‐Site Campus #2 1,500,000$          ‐$   ‐$   1,500,000$  

17‐01‐0012 Eagle Point Parking Lot #80 2,200,000$          1,852,000$           348,000$               ‐$  

18‐01‐0001 Maple Hall MEP & Renovation 4,380,000$          4,060,099$           230,240$               89,661$  

18‐01‐0002 Clark Hall Lobby Renovation 2,270,000$          116,632$              38,142$                 2,115,226$  

18‐01‐0003 Sage Hall Academic Success Center Phase III 3,010,000$          239,845$              84,451$                 2,685,704$  

18‐01‐0005 Discovery Park Utility Capacity Upgrade 2,000,000$          1,394,901$           146,591$               458,508$  

18‐01‐0006 Music Building Courtyard Renovation 2,590,000$          230,627$              115,665$               2,243,708$  

19‐01‐1902 Dining Food Stands 2,300,000$          2,950$                  153,259$               2,143,791$  

19‐01‐1903
General Academic Classroom & Class Laboratory 

E‐Locking
4,400,000$          ‐$   ‐$   4,400,000$  

19‐01‐1904 Kerr Hall A Tower Common Areas Renovation 2,500,000$          ‐$   ‐$   2,500,000$  

19‐01‐1907 Music Building Recital Hall and MEIT Renovation 3,660,000$          ‐$   ‐$   3,660,000$  

19‐01‐1908 Clark Hall MEP Renovation 6,910,000$          ‐$   ‐$   6,910,000$  

HSC Facilities 17‐03‐0001 East Parking Garage Renovation 6,000,000$          186,001$              5,799,623$            14,376$  

Project Budget Status
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UNT System FY 2018 Capital Improvement Plan Status
February 2019

(Report as of December 14, 2018)

Project 

Management 

Responsibility Project No. Project Name Scope Schedule Budget

OFPC 16‐1.20 College of Visual Arts and Design
16‐1.84a New Residence Hall ‐ Phase 1
16‐2.66 Coliseum Concourse Renovation
16‐2.67 1500 I‐35E Building
16‐2.82 Track and Field Stadium
17‐01‐0005 Discovery Park Bio‐Medical Engineering Addition
17‐01‐0010 New Classroom Building
18‐01‐0004 Art Building Roof Replacement
18‐01‐0007 New Dining Hall
18‐01‐0008 Fouts Field Demolition, Parking, and Bus Transfer Station
18‐01‐0009 New Athletics Indoor Practice Facility 
19‐01‐1901 Maple Hall Dining and Residence Hall Interior Renovation
19‐01‐1905 Art Studio Facility

16‐1.01 Student Learning and Success Center
16‐1.40 Interdisciplinary Research Building
16‐2.96 Research and Education (RES) Level 4

16‐2.01
Renovate Dallas Municipal Building and Associated Law 

Buildings
UNT Facilities 2.20 Matthews Hall MEP

2.21 Wooten Hall MEP
2.33 Willis Library MEP
16‐2.25 General Academic Building MEP and Interior Renovation
16‐2.50 Life Science Lab Exhaust Upgrade
16‐2.55 Discovery Park MEP Upgrade
16‐2.77 Wooten Hall Code Upgrade
17‐01‐0001 Terrill Hall MEP & Interior Renovation
17‐01‐0002 Coliseum MEP Renovation
17‐01‐0003 Kerr Hall MEP & Interior Renovation
17‐01‐0004 USB MEP Renovation
17‐01‐0006 Sage Hall Academic Success Center Phase II
17‐01‐0008 Coliseum Roof Replacement
17‐01‐0009 Off‐Site Campus #2
17‐01‐0012 Eagle Point Parking Lot #80
18‐01‐0001 Maple Hall MEP & Renovation
18‐01‐0002 Clark Hall Lobby Renovation
18‐01‐0003 Sage Hall Academic Success Center Phase III
18‐01‐0005 Discovery Park Utility Capacity Upgrade
18‐01‐0006 Music Building Courtyard Renovation
19‐01‐1902 Dining Food Stands
19‐01‐1903 General Academic Classroom & Class Laboratory E‐Locking
19‐01‐1904 Kerr Hall A Tower Common Areas Renovation
19‐01‐1907 Music Building Recital Hall and MEIT Renovation
19‐01‐1908 Clark Hall MEP Renovation

HSC Facilities 17‐03‐0001 East Parking Garage Renovation

No change from previous project update

Minor Adjustment from previous project update

Substantial change from previous project update

Project On‐Hold / Cancelled

Project Overview
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Proj. No. Project Funding Source
Prior Yrs 
Budget 2019 2020 2021 2022 2023+

Total 
Project

Previously Approved Projects:

System OFPC Managed Projects
16-1.20 College of Visual Arts and Design TRB 65.00        5.00         70.00        
16-1.84a New Residence Hall - Phase 1 (Amend. 8/17) RFS 45.72        13.18       58.90        
16-2.66 Coliseum Concourse Renovation RFS 8.00          -           8.00          
16-2.67 1500 I-35 Building (Amend. 8/16) RFS 12.50        -           12.50        

RFS 9.90          2.10         

AUX 1.69         
17-01-0005 Discovery Park Bio-Medical Engineering Addition RFS 17.40        -           17.40        
17-01-0010 New Classroom Building RFS 25.10       25.10        
18-01-0004 Art Building Roof Replacement CP 1.35          1.35          
18-01-0007 New Dining Hall RFS 3.70          15.28       6.49         25.47        
18-01-0008 Fouts Field Demolition, Parking, and Bus Transfer Station RFS 2.00          12.00       14.00        

RFS 1.50          9.90         
GIFT 7.50         

UNT Facilities Managed Projects
2.20 Matthews Hall MEP (Amend. 8/17) HEAF 1.20          1.20          
2.21 Wooten Hall MEP (Amend. 8/16, 8/17) HEAF 3.45          3.45          
2.33 Willis Library MEP (Amend. 8/15, 8/17) HEAF 9.85          9.85          

HEAF 0.75          -           

RFS 9.60         
16-2.50 Life Science Lab Exhaust Upgrade (Amend. 8/17) HEAF 5.95          -           5.95          
16-2.55 Discovery Park MEP Upgrade (Amend. 8/17) HEAF 1.00          9.00         10.00       0.60         20.60        
16-2.77 Wooten Hall Code Upgrade (Amend. 8/17) HEAF 4.76          -           4.76          
17-01-0001 Terrill Hall MEP & Interior Renovation (Amend. 8/17) HEAF 0.80          6.50         7.30          
17-01-0002 Coliseum MEP Renovation (Amend. 8/17) RFS 0.90         9.50         10.40        
17-01-0003 Kerr Hall MEP & Interior Renovation (Amend. 8/17)

AUX 5.79          -           5.79          
17-01-0004 USB MEP Renovation (Amend. 8/17, 8/18) HEAF 3.60          -           2.00         5.60          
17-01-0008 Coliseum Roof Replacement (Amend. 8/17) Local/Cash 2.43          -           2.43          
17-01-0009 Off-Site Campus #2 Local/Cash -           1.50         1.50          
17-01-0012 Eagle Point Parking Lot #84 CP 2.20          -           2.20          
18-01-0001 Maple Hall MEP & Renovation AUX 4.38          4.38          
18-01-0002 Clark Hall Lobby Renovation AUX 0.17          2.10         2.27          
18-01-0003 Sage Hall Academic Success Center Phase III HEAF 0.26          2.75         3.01          
18-01-0005 Discovery Park Utility Capacity Upgrade HEAF 2.00          2.00          

HEAF 1.59          
GIFT 1.00         

19-01-1901 Maple Hall Dining and Residence Hall Interior Renovation AUX 0.60         8.95         9.55          
19-01-1902 Dining Food Stands AUX 2.30         2.30          
19-01-1903 General Academic Classroom & Class Laboratory E-Locking HEAF 0.40         2.00         2.00         4.40          
19-01-1904 Kerr Hall A Tower Common Areas Renovation AUX 2.50         2.50          
19-01-1905 Art Studio Facility HEAF 0.60         6.40         7.00          
19-01-1906 Apogee Stadium Turf RFS 0.73         0.73          
19-01-1907 Music Building Recital Hall and MEIT Renovation HEAF 0.36         3.30         3.66          
19-01-1908 Clark Hall MEP Renovation AUX 0.35         6.56         6.91          

217.25      105.44     72.30       3.50         9.50         -           407.99      
New Projects for Approval:

-           -           -           -           -           -           -            

Planned Projects with Identified Funding Sources:
01-1610 Administration Building Renovation HEAF 1.10         9.90         11.00        
01-1611 Curry Hall MEP HEAF 0.54         5.46         6.00          
01-1613 PAC Foundation Repairs HEAF 2.15         2.15          
01-1614 Physical Education Building (PEB) MEP HEAF 0.80         8.20         9.00          
01-1615 Language Building MEP HEAF 0.45         6.05         6.50          
01-1618 RTFP MEP Renovation HEAF 0.75         7.00         7.75          
01-1721 Chilton Restrooms and Envelope Repairs HEAF 0.50         5.60         6.10          
01-1725 Union Circle Drive Re-surface AUX 2.00         2.00          
01-1909 Campus Lighting Upgrades HEAF 0.20         1.50         1.50         3.20          
01-1910 Crumley Hall Lobby Renovation AUX 0.25         1.25         1.25         2.75          
01-1911 McConnell Hall Interior Renovation AUX 0.40         2.00         2.00         4.40          

13.69        

18.90        

10.35        

FY19 Capital Improvement Plan - February 2019

UNIVERSITY of NORTH TEXAS SYSTEM

University of North Texas
FY19  (in $Million)

General Academic Building MEP & Interior Renovation (Amend. 
8/17)

16-2.25

16-2.82

18-01-0009 Athletic Indoor Practice Facility

Track and Field Stadium (Amend. 2/17, 8/18)

2.59          
Music Building Courtyard Renovation18-01-0006

New Projects for Approval Total

Previously Approved Projects Total
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Proj. No. Project Funding Source
Prior Yrs 
Budget 2019 2020 2021 2022 2023+

Total 
Project

FY19 Capital Improvement Plan - February 2019

UNIVERSITY of NORTH TEXAS SYSTEM

University of North Texas
FY19  (in $Million)

01-1912 College Inn MEP and Renovation AUX 0.60         6.00         6.60          
01-1913 Wooten Hall Electrical Upgrades HEAF 0.20         2.00         2.20          
01-1914 Frisco Branch Campus Development RFS 1.00         3.00         22.00       55.00       10.00       91.00        

-           1.00         6.15         33.15       82.19       38.16       160.65      

Planned Land Acquisitions
3.01 Land Acquisitions per Master Plan HEAF 1.50         1.50         1.50         1.50         1.50         7.50          
3.02 Property Acquisition - Frisco RFS 9.00         9.00          

-           10.50       1.50         1.50         1.50         1.50         16.50        

217.25      116.94     79.95       38.15       93.19       39.66       585.14      

New Sports Arena
Education & Outreach Center Hickory Hall Renovation
Science & Tech Research Building Underground Utility Repairs

SRB 2nd Floor Renovation

Funding Source
Prior Yrs 
Budget 2019 2020 2021 2022 2023+ Total

HEAF HEAF 35.21        21.11       25.70       12.00       24.84       23.66       142.52      

Tuition Revenue Bonds TRB 65.00        5.00         -           -           -           -           70.00        

Commercial Paper CP 3.55          -           -           -           -           -           3.55          

Revenue Financing System Bonds RFS 100.72      72.79       34.59       22.90       64.50       10.00       305.50      

Auxiliary Reserves AUX 10.34        9.54         18.16       3.25         3.85         6.00         51.14        

Grants GRNT -           -           -           -           -           -           -            

Student Fees SF -           -           -           -           -           -           -            

Housing Revenue HR -           -           -           -           -           -           -            

Gift/Donations GIFT -           8.50         -           -           -           -           8.50          
Annual Budget, Operating and Capital Local/Cash 2.43          -           1.50         -           -           -           3.93          

Total 217.25      116.94     79.95 38.15 93.19 39.66 585.14

Approved

President

Planned Land Acquisition Total

New Construction:
Planned Project without Identified Funding Sources

Summary by Funding Source

Capital Improvement Plan Total

Renovation:
Athletic Center Renovation and Expansion

Planned Projects with Identified Funding Sources Total
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Proj. No. Project Funding Source
Prior Yrs 
Budget 2019 2020 2021 2022 2023+

Total 
Project

Previously Approved Projects:

System OFPC Managed Projects
16-1.01 Student Learning & Success Center TRB 49.40       13.60      63.00        

49.40       13.60      -           -           -           -           63.00        
New Projects for Approval:

-           -          -           -           -           -           -           
Planned Projects with Identified Funding Sources:
02-1901 Landmark Tower GIFT 4.50         4.50          
02-1902 Second Residence Hall RFS 3.00         20.00       7.00         30.00        

RFS 2.00         8.00         
GIFT 3.00         2.00         

02-1904 Parking Garage RFS 25.00       25.00        
-           -          7.50         22.00       18.00       27.00       74.50        

Planned Land Acquisitions
-           

-           -          -           -           -           -           -           

49.40       13.60      7.50         22.00       18.00       27.00       137.50      

STEM Building
Business and Information Technology Building

Funding Source

Prior Yrs 
Budget 2019 2020 2021 2022 2023+ Total

HEAF HEAF -           -          -           -           -           -           -           

Tuition Revenue Bonds TRB 49.40       13.60      -           -           -           -           63.00        

Commercial Paper CP -           -          -           -           -           -           -           

Revenue Financing System Bonds RFS -           -          3.00         22.00       15.00       25.00       65.00        

Auxiliary Reserves AUX -           -          -           -           -           -           -           

Grants GRNT -           -          -           -           -           -           -           
Student Fees SF -           -          -           -           -           -           -           
Housing Revenue HR -           -          -           -           -           -           -           
Gift/Donations GIFT -           -          4.50         -           3.00         2.00         9.50          
Annual Budget, Operating and Capital Local/Cash -           -          -           -           -           -           -           

Total 49.40       13.60 7.50 22.00       18.00       27.00       137.50

Approved

President

New Project for Approval Total

Planned Projects with Identified Funding Sources Total

Summary by Funding Source

Previously Approved Projects Total

Planned Land Acquisition Total

New Construction: Renovation:

Capital Improvement Plan Total

Event Center 

FY2019 Capital Improvement Plan - February 2019 
UNIVERSITY of NORTH TEXAS SYSTEM

FY2019  (in $Million)
University of North Texas Dallas

02-1903
15.00        

Planned Project without Identified Funding Sources
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Proj. No. Project Funding Source
Prior Yrs 
Budget 2019 2020 2021 2022 2023+

Total 
Project

Previously Approved Projects:

System OFPC Managed Projects
TRB 80.00       
RFS 20.80       16.47       
GIFT 1.23         

16-2.96 Research and Education (RES) Level 4 RFS 0.01         2.99         1.50         4.50          
UNT HSC Facilities Managed Projects

RFS 2.50         
Local/Cash 3.50         

100.81     26.69       1.50         -           -           -           129.00      
New Projects for Approval:

-           
-           -           -           -           -           -           -           

Planned Projects with Identified Funding Sources:
03-1901 Campus Energy Infrastructure Improvements RFS 4.00         4.00         8.00          

03-1902
Facilites Management and General Services 
Buildings Renovation RFS 2.70         2.70          

-           6.70         4.00         -           -           -           10.70        
Planned Land Acquisitions
3.01 Property Acquisition HEAF 1.00         1.00          

-           1.00         -           -           -           -           1.00          

100.81     34.39       5.50         -           -           -           140.70      

Academic Building

Funding Source

Prior Yrs 
Budget 2019 2020 2021 2022 2023+ Total

HEAF HEAF -           1.00         -           -           -           -           1.00          

Tuition Revenue Bonds TRB 80.00       -           -           -           -           -           80.00        

Private Placement PP -           -           -           -           -           -           -           

Revenue Financing System Bonds RFS 20.81       28.66       5.50         -           -           -           54.97        

Auxiliary Reserves AUX -           -           -           -           -           -           -           

Grants GRNT -           -           -           -           -           -           -           
Student Fees SF -           -           -           -           -           -           -           
Housing Revenue HR -           -           -           -           -           -           -           
Gift/Donations GIFT -           1.23         -           -           -           -           1.23          
Annual Budget, Operating and Capital Local/Cash -           3.50         -           -           -           -           3.50          

Total 100.81     34.39 5.50 0.00 0.00 0.00 140.70

Approved

President

Summary by Funding Source

East Parking Garage Renovation17-03-0001
6.00          

Renovation:

Planned Land Acquisition Total

New Project for Approval Total

118.50      

FY2019 Capital Improvement Plan - February 2019
UNIVERSITY of NORTH TEXAS SYSTEM

FY2019  (in $Million)
University of North Texas Health  Science Center

16-1.40

Previously Approved Projects Total

Interdisciplinary Research Building

Planned Projects with Identified Funding Sources Total

Capital Improvement Plan Total

Planned Project without Identified Funding Sources
New Construction:
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Proj. No. Project
Funding 
Source

Prior Yrs 
Budget 2019 2020 2021 2022 2023+

Total 
Project

Previously Approved Projects:

System OFPC Managed Projects

16-2.01
Renovate Dallas Municipal Bldg and 
Assoc Law Bldgs TRB 37.74       18.26       56.00        

37.74       18.26       -           -           -      -           56.00        
New Projects for Approval:

-           -           -           -           -      -           -           
Planned Projects with Identified Funding Sources:
04-1801 Renovation of the Municipal Building for 

Historical Exhibit GIFT 3.50         3.50          

-           -           3.50         -           -      -           3.50          
Planned Land Acquisitions

-           

-           -           -           -           -      -           -           

37.74       18.26       3.50         -           -      -           59.50        

Funding 
Source

Prior Yrs 
Budget 2019 2020 2021 2022 2023+ Total

HEAF HEAF -           -           -           -           -      -           -           

Tuition Revenue Bonds TRB 37.74       18.26       -           -           -      -           56.00        

Commercial Paper CP -           -           -           -           -      -           -           

Revenue Financing System Bonds RFS -           -           -           -           -      -           -           

Auxiliary Reserves AUX -           -           -           -           -      -           -           

Grants GRNT -           -           -           -           -      -           -           
Student Fees SF -           -           -           -           -      -           -           
Housing Revenue HR -           -           -           -           -      -           -           
Gift/Donations GIFT -           -           3.50         -           -      -           3.50          
Annual Budget, Operating and Capital Local/Cash -           -           -           -           -      -           -           

Total 37.74       18.26 3.50 -           -      -           59.50

Approved

Chancellor

New Construction: Renovation:
System Building 8th Floor
System Buidling Floors 2-4
1900 Elm Street Lobby 

Summary by Funding Source

Planned Project without Identified Funding Sources

Previously Approved Projects Total

New Project for Approval Total

Planned Projects with Identified Funding Sources Total

Capital Improvement Plan Total

Planned Land Acquisition Total

FY2019 Capital Improvement Plan - February 2019

UNIVERSITY of NORTH TEXAS SYSTEM

FY2019  (in $Million)
University of North Texas System
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UNT System FY 2019 Capital Improvement Plan Status
University of North Texas System Facilities Planning Construction

February 2019

(Reported as of December 14, 2018)

University of North Texas Campus

16‐1.20 College of Visual Arts and Design
Current Project Status

Project Budget

Approved Budget 70,000,000$                Expensed 56,098,658$                 

Encumbered 10,296,539$                 

Remaining Balance 3,604,803$  

Major Project Contract Information

Architect RFQ Corgan 31.13%

Contractor CMAR Hunt Construction Group 16.83%

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Project Schedule

Project Phase: Construction

Phase % Complete: 90%

Dec‐15 ‐ ‐ Jul‐16

Dec‐16 ‐ ‐ Jun‐17

Jun‐18 Jan‐19 Jan‐19 ‐

Jul‐18 Mar‐19 Mar‐19 ‐

16‐1.84a New Residence Hall ‐ Phase 1
Current Project Status

Project Budget

Approved Budget 58,900,000$                Expensed 41,226,098$                 

Encumbered 13,750,049$                 

Remaining Balance 3,923,853$  

Major Project Contract Information

Architect RFQ Jacobs Engineering 22.74%

Contractor CMAR JT Vaughn 17.33%

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Project Schedule

Project Phase: Construction

Phase % Complete: 80%

May‐16 ‐ ‐ Jan‐17

Feb‐17 ‐ ‐ Sep‐17

May‐18 Feb‐19 Feb‐19 ‐

Jun‐18 Mar‐19 Mar‐19 ‐

Planning/Programming Complete

Design Complete

Construction Substantial Completion

Construction End

The Tour Center is substantially complete. The furniture will begin installation in January 2019 with move‐in scheduled for February 2019. 

The Residence Hall construction is well underway. Finish trades have begun on level 5, drywall is complete on levels 2‐5, roofing is 

complete, and power is on. The tower crane has been removed and rough grading has begun. The project is on track for substantial 

completion of February 28, 2019. 

Solicitation/Type of 

Contract Selected Firm HUB Participation

Original CIP Schedule Previously Reported Current Projected Actual 

The planning, programming, design, and construction of the following (17) projects are managed by the UNT System Office of Facilities 

Planning and Construction (OFPC). All update information is provided by OFPC.

Planning/Programming Complete

Design Complete

Construction Substantial Completion

Construction End

Construction activities continue on the renovation of the existing art building. Life safety improvements continue including installing a 

sprinkler system, upgrading the fire alarms, and adding required egresses.  The majority of the mechanical ducts and electrical systems 

continue to be upgraded and replaced. The project is expected to have to have a substantial completion date in January 2019 and remains 

on budget.

Solicitation/Type of 

Contract Selected Firm HUB Participation

Original CIP Schedule Previously Reported Current Projected Actual 
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UNT System FY 2019 Capital Improvement Plan Status
University of North Texas System Facilities Planning Construction

February 2019

(Reported as of December 14, 2018)

16‐2.66 Coliseum Concourse Renovation
Current Project Status

Project Budget

Approved Budget 8,000,000$                  Expensed 7,160,674$  

Encumbered 601,145$  

Remaining Balance 238,181$  

Major Project Contract Information

Architect RFQ Elements of Architecture 100.00%

Contractor CMAR Construction Zone 100.00%

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Project Schedule

Project Phase: Construction

Phase % Complete: 100%

Dec‐15 ‐ ‐ Dec‐15

Oct‐16 ‐ ‐ Apr‐17

Aug‐17 ‐ ‐ May‐18

Sep‐17 Jan‐19 Mar‐19 ‐

16‐2.67 1500 I‐35E Building
Current Project Status

Project Budget

Approved Budget 12,500,000$                Expensed 6,570,342$  

Encumbered 4,097,200$  

Remaining Balance 1,832,458$  

Major Project Contract Information

Architect Sole Source Corgan 19.06%

Contractor CMAR Pogue Construction 24.22%

Contractor Co‐Op JT Vaughn 18.40%

Contractor ‐ ‐ ‐

Project Schedule

Project Phase (UNT): Construction

Phase % Complete: 75%

Project Phase (OFPC): Complete

Phase % Complete: 100%

Feb‐16 ‐ ‐ Oct‐16

Nov‐16 ‐ ‐ Jun‐18

Aug‐17 Dec‐18 Dec‐18 ‐

Sep‐17 Jan‐19 Feb‐19 ‐

Construction Substantial Completion

Construction End

Original CIP Schedule Previously Reported Current Projected Actual 

Planning/Programming Complete

Design Complete

Construction Substantial Completion

Construction End

The management of the design and construction of this project is split between UNT System Facilities and UNT Facilities. UNT System OFPC  

is responsible for the building envelope, core necessities and required infrastructure of the facility. UNT Facilities is responsible for the 

programming, design, and construction of the building interior and other improvements to the parking lot. Construction on the core and 

shell is complete and project closeout is underway. The interior renovation is underway but the completion of this portion of the project 

has been delayed due to the contractor beginning the project on time.  Vaughan began wok in late September but was unable to make up 

the delay in schedule.

Solicitation/Type of 

Contract Selected Firm HUB Participation

Original CIP Schedule Previously Reported Current Projected Actual 

Planning/Programming Complete

Design Complete

The project is substantially complete with only the added scope of the branding and graphics package remaining to be installed.  

Installation will be coordinated with on-going Coliseum events so to have a minimal impact. 

Solicitation/Type of 

Contract Selected Firm HUB Participation

Page 34 of 57



UNT System FY 2019 Capital Improvement Plan Status
University of North Texas System Facilities Planning Construction

February 2019

(Reported as of December 14, 2018)

16‐2.82 Track and Field Stadium
Current Project Status

Project Budget

Approved Budget 13,690,000$                Expensed 11,430,689$                 

Encumbered 2,150,741$  

Remaining Balance 108,570$  

Major Project Contract Information

Architect RFQ BRW Architects 27.01%

Contractor CSP Pogue Construction 29.09%

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Project Schedule

Project Phase: Construction

Phase % Complete: 90%

‐ ‐ ‐ ‐

Sep‐16 ‐ ‐ Jun‐17

Sep‐17 ‐ ‐ Jul‐18

Sep‐17 Oct‐18 Feb‐19 ‐

17‐01‐0005 Discovery Park Bio‐Medical Engineering Addition
Current Project Status

Approved Budget 17,400,000$                Expensed 7,129,702$  

Encumbered 6,477,016$  

Remaining Balance 3,793,282$  

Major Project Contract Information

Architect RFQ TreanorHL 17.14%

Contractor CMAR Sundt Construction 4.17%

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Project Schedule

Project Phase: Construction

Phase % Complete: 42%

Mar‐17 ‐ ‐ Jul‐17

May‐18 ‐ ‐ Mar‐18

May‐19 May‐19 May‐19 ‐

Jun‐19 Jun‐19 Jun‐19 ‐

Construction Substantial Completion

Construction End

Original CIP Schedule Previously Reported Current Projected Actual 

Planning/Programming Complete

Design Complete

Construction Substantial Completion

Construction End

The building shell is 95% complete and the roof‐top HVAC unit has been installed and connected to the main supply and return air trunk‐

lines. The final power connection has been made and full operation is expected by the end of December 2018.  The addition is currently 

being connected to the existing building. Overhead MEP rough‐in is ongoing. The project is on track to potentially achieve an early 

substantial completion.

Solicitation/Type of 

Contract Selected Firm HUB Participation

Original CIP Schedule Previously Reported Current Projected Actual 

Planning/Programming Complete

Design Complete

The offices of the track and soccer coaches were relocated to the new field house in October 2018. Work on the track & soccer field 

continues; however, weather conditions have resulted in a delay in the completion of the construction. The track curbs were replaced due 

to movement as a result of the soil moisture mitigation process. Asphalt is expected to be completed mid‐December. After a 28 day 

required cure time, the remaining track work will include the color track surfacing and lane markings will be complete. The soccer field sod 

was completed in early November and the grass was able to establish prior to going dormant for the winter.  

Solicitation/Type of 

Contract Selected Firm HUB Participation
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UNT System FY 2019 Capital Improvement Plan Status
University of North Texas System Facilities Planning Construction

February 2019

(Reported as of December 14, 2018)

17‐01‐0010 New Classroom Building
Current Project Status

Project Budget

Approved Budget 25,100,000$                Expensed 25,000$  

Encumbered ‐$  

Remaining Balance 25,075,000$                 

Major Project Contract Information

Architect RFQ TreanorHL ‐

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Project Schedule

Project Phase: Planning

Phase % Complete: 0%

Apr‐17 TBD TBD ‐

Apr‐18 TBD TBD ‐

Jul‐19 TBD TBD ‐

Aug‐19 TBD TBD ‐

18‐01‐0004 Art Building Roof Replacement
Current Project Status

Project Budget

Approved Budget 1,350,000$                  Expensed 595,366$  

Encumbered 443,372$  

Remaining Balance 311,262$  

Major Project Contract Information

Architect IDIQ Terracon ‐

Contractor Sole Source Hunt Construction Group ‐

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Project Schedule

Project Phase: Construction

Phase % Complete: 90%

‐ ‐ ‐ ‐

Sep‐17 ‐ ‐ Feb‐18

Aug‐18 Nov‐18 Jan‐19 ‐

Sep‐18 Dec‐18 Feb‐19 ‐

Construction Substantial Completion

Construction End

Construction Substantial Completion

Construction End

Original CIP Schedule Previously Reported Current Projected Actual 

Planning/Programming Complete

Design Complete

This project was coordinated with the construction activity for the new College of Visual Arts and Design Building. Construction activities 

have begun and are on‐going. The decision to remove old and unused exhaust boxes on the roof created a need to infill holes, not originally 

scheduled for. Additionally the uncovering of a 10’x20’ portion of the roof that was not structurally supported caused the project to engage 

a structural engineer for resolution resulting in a delay in the substantial completion date. Furthermore, record rains continued to cause 

delays. The contractor is working to gain time in the schedule where possible. 

Solicitation/Type of 

Contract Selected Firm HUB Participation

Original CIP Schedule Previously Reported Current Projected Actual 

Planning/Programming Complete

Design Complete

UNT Campus administration has directed this project be placed on hold at the present time.

Solicitation/Type of 

Contract Selected Firm HUB Participation
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UNT System FY 2019 Capital Improvement Plan Status
University of North Texas System Facilities Planning Construction

February 2019

(Reported as of December 14, 2018)

18‐01‐0007 New Dining Hall
Current Project Status

Project Budget

Approved Budget 25,470,000$                Expensed 1,771,098$  

Encumbered 839,599$  

Remaining Balance 22,859,303$                 

Major Project Contract Information

Architect RFQ Kirksey Architects 7.70%

Contractor CMAR Rogers‐O'Brien Construction ‐

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Project Schedule

Project Phase: Design

Phase % Complete: 100%

Sep‐17 ‐ ‐ Nov‐17

Oct‐18 Oct‐18 ‐ Oct‐18

Dec‐19 Dec‐19 Dec‐19 ‐

Jan‐20 Jan‐20 Jan‐20 ‐

18‐01‐0008 Fouts Field Demolition, Parking, and Bus Transfer Station
Current Project Status

Project Budget

Approved Budget 14,000,000$                Expensed 843,860$  

Encumbered 8,912,877$  

Remaining Balance 4,243,263$  

Major Project Contract Information

Architect RFQ Huitt‐Zollars 29.38%

Contractor CSP Pogue Construction ‐

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Project Schedule

Project Phase: Construction

Phase % Complete: 20%

‐ ‐ ‐ ‐

Aug‐18 ‐ ‐ Aug‐18

Nov‐18 Aug‐19 Aug‐19 ‐

Dec‐18 Sep‐19 Sep‐19 ‐

Construction Substantial Completion

Construction End

Original CIP Schedule Previously Reported Current Projected Actual 

Planning/Programming Complete

Design Complete

Construction Substantial Completion

Construction End

Demolition of Fouts Field has begun and will be complete end of January 2019. The main driveway and connection to North Texas Blvd is 

anticipated to be completed prior to the beginning of the spring semester. Soil work for the first parking area will begin in January 2019. 

Substantial completion is anticipated for August 2019.

Solicitation/Type of 

Contract Selected Firm HUB Participation

Original CIP Schedule Previously Reported Current Projected Actual 

Planning/Programming Complete

Design Complete

Initially, the 75% construction drawings that were priced for a guaranteed maximum price (GMP) came in 20% over budget, necessitating a 

redesign of the project. The 100% drawings were issued in October of 2018. The construction manager at risk (CMAR) is in the process of 

developing a revised GMP for the construction portion of this project. Once a GMP is negotiated and the construction drawings are 

complete, construction may proceed. 

Solicitation/Type of 

Contract Selected Firm HUB Participation
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UNT System FY 2019 Capital Improvement Plan Status
University of North Texas System Facilities Planning Construction

February 2019

(Reported as of December 14, 2018)

18‐01‐0009 New Athletics Indoor Practice Facility 
Current Project Status

Project Budget

Approved Budget 18,900,000$                Expensed 2,694,287$  

Encumbered 12,709,788$                 

Remaining Balance 3,495,925$  

Major Project Contract Information

Architect RFQ Heery Architects 30.09%

Contractor CSP Links Construction 1.57%

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Project Schedule

Project Phase: Construction

Phase % Complete: 25%

Oct‐17 ‐ ‐ Oct‐17

Jun‐18 ‐ ‐ Jun‐18

Jun‐19 Jul‐19 Jul‐19 ‐

Jul‐19 Jul‐19 Jul‐19 ‐

19‐01‐1901 Maple Hall Dining and Residence Hall Interior Renovation
Current Project Status

Project Budget

Approved Budget 9,550,000$                  Expensed ‐$  

Encumbered ‐$  

Remaining Balance 9,550,000$  

Major Project Contract Information

Architect ‐ ‐ ‐

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Project Schedule

Project Phase: Programming

Phase % Complete: 0%

‐ ‐ ‐ ‐

May‐19 May‐19 May‐19 ‐

Oct‐20 Oct‐20 Oct‐20 ‐

Jan‐21 Jan‐20 Jan‐20 ‐

Design Complete

Construction Substantial Completion

Construction End

This project will be split to allow UNT System OFPC to manage the renovation of the Dining Hall and UNT Facilities to management the 

residence hall renovation portion of the project. Pre‐planning discussions between the campus and UNT System are currently underway.

Solicitation/Type of 

Contract Selected Firm HUB Participation

Original CIP Schedule Previously Reported Current Projected Actual 

Planning/Programming Complete

Construction Substantial Completion

Construction End

Original CIP Schedule Previously Reported Current Projected Actual 

Planning/Programming Complete

Design Complete

Site utility and earthwork is ongoing and nearing completion. The structural drilled piers are complete and the foundation grade beams are 

being formed in preparation for concrete. The structural steel will begin arriving on site in January 2019 with steel erection following. The 

project is currently tracking on‐schedule for substantial completion July 2019.  

Solicitation/Type of 

Contract Selected Firm HUB Participation
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UNT System FY 2019 Capital Improvement Plan Status
University of North Texas System Facilities Planning Construction

February 2019

(Reported as of December 14, 2018)

19‐01‐1905 Art Studio Facility
Current Project Status

Project Budget

Approved Budget 7,000,000$                  Expensed ‐$  

Encumbered 162,315$  

Remaining Balance 6,837,685$  

Major Project Contract Information

Architect RFQ VAI Architects ‐

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Project Schedule

Project Phase: Programming

Phase % Complete: 0%

Mar‐19 Mar‐19 Mar‐19 ‐

Apr‐20 Apr‐20 Apr‐20 ‐

Aug‐21 Aug‐21 Aug‐21 ‐

Sep‐21 Sep‐21 Sep‐21 ‐

University of North Texas Dallas Campus

16‐1.01 Student Learning and Success Center
Current Project Status

Project Budget

Approved Budget 63,000,000$                Expensed 34,407,851$                 

Encumbered 20,724,646$                 

Remaining Balance 7,867,503$  

Major Project Contract Information

Architect RFQ Moody Nolan 24.08%

Contractor CMAR Austin Commercial 13.54%

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Project Schedule

Project Phase: Construction

Phase % Complete: 78%

Jan‐15 ‐ ‐ Jul‐16

Dec‐16 ‐ ‐ Jun‐17

Jun‐19 Mar‐19 Mar‐19 ‐

Jul‐19 May‐19 May‐19 ‐

Construction Substantial Completion

Construction End

Original CIP Schedule Previously Reported Current Projected Actual 

Planning/Programming Complete

Design Complete

Construction is ongoing. The chilled water loop and electrical system infrastructure to the building is complete. Interior wall framing is 

almost complete. Cast stone and masonry work are continuing. East wing windows and north curtain wall systems are now complete and 

the west wing window installation and southern facade curtain wall systems are on ‐going. MEP rough‐in is almost complete and the drywall 

ceilings and walls are being installed. Lay‐in ceiling has started and the standing seam roofing is about 40% installed. Vista Court 

construction is on‐going. The project is on track for substantial completion in March 2019.

Solicitation/Type of 

Contract Selected Firm HUB Participation

VAI Architects has been selected as the design architects for the project. Programming began in December 2018 and is currently on‐going, 

and is expected to be complete in March 2019. Graduate students currently occupying Oak Street Hall have been temporarily relocated to 

other facilities in preparation to permanently cordoned off the facilities for the eventual demolition of the building.

Solicitation/Type of 

Contract Selected Firm HUB Participation

Original CIP Schedule Previously Reported Current Projected Actual 

Planning/Programming Complete

Design Complete

Construction Substantial Completion

Construction End
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UNT System FY 2019 Capital Improvement Plan Status
University of North Texas System Facilities Planning Construction

February 2019

(Reported as of December 14, 2018)

University of North Texas Health Science Center Campus

16‐1.40 Interdisciplinary Research Building
Current Project Status

Project Budget

Approved Budget 118,500,000$              Expensed 107,942,615$               

Encumbered 7,401,483$  

Remaining Balance 3,155,902$  

Major Project Contract Information

Architect RFQ TreanorHL 40.63%

Contractor CMAR JT Vaughn 24.49%

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Project Schedule

Project Phase: Construction

Phase % Complete: 98%

Jul‐15 ‐ ‐ Oct‐15

Aug‐16 ‐ ‐ Oct‐16

Dec‐18 ‐ ‐ Sep‐18

Dec‐18 Oct‐18 Mar‐19 ‐

16‐2.96 Research and Education (RES) Level 4
Current Project Status

Project Budget

Approved Budget 4,500,000$                  Expensed 3,600$  

Encumbered ‐$  

Remaining Balance 4,496,400$  

Major Project Contract Information

Architect ‐ ‐ ‐

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Project Schedule

Project Phase: ‐

Phase % Complete: 0%

Feb‐16 TBD TBD ‐

Apr‐16 TBD TBD ‐

Dec‐16 TBD TBD ‐

Dec‐16 TBD TBD ‐

Construction Substantial Completion

Construction End

Original CIP Schedule Previously Reported Current Projected Actual 

Planning/Programming Complete

Design Complete

Construction Substantial Completion

Construction End

UNTHSC has requested to delay this project until FY 19 until the IREB opens and departments are moved into the new building.  This will 

allow the renovations to begin.

Solicitation/Type of 

Contract Selected Firm HUB Participation

Original CIP Schedule Previously Reported Current Projected Actual 

Planning/Programming Complete

Design Complete

The interior and exterior are substantially complete. Punch list items for the exterior are underway. The extension of the thermal lines 

across Clifton Street  will begin in early January 2019 and will complete mid‐March 2019. The resurfacing and repaving the Clifton St. 

sidewalks, curbs and gutters will begin immediately following the thermal line completion. 

Solicitation/Type of 

Contract Selected Firm HUB Participation

Page 40 of 57



UNT System FY 2019 Capital Improvement Plan Status
University of North Texas System Facilities Planning Construction

February 2019

(Reported as of December 14, 2018)

University of North Texas System

16‐2.01 Renovate Dallas Municipal Building and Associated Law Buildings
Current Project Status

Project Budget

Approved Budget 56,000,000$                Expensed 30,933,893$                 

Encumbered 15,611,218$                 

Remaining Balance 9,454,889$  

Major Project Contract Information

Architect RFQ Stantec 25.16%

Contractor CMAR Turner Construction 16.54%

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Project Schedule

Project Phase: Construction

Phase % Complete: 85%

Nov‐15 ‐ ‐ Jun‐16

Dec‐16 ‐ ‐ Apr‐17

Aug‐19 Feb‐19 Feb‐19 ‐

Aug‐19 Mar‐19 Mar‐19 ‐

Construction Substantial Completion

Construction End

Original CIP Schedule Previously Reported Current Projected Actual 

Planning/Programming Complete

Design Complete

Most walls are complete and have base paint for Levels 1‐5.  Basement level walls are being closed, and B2 Level is being framed.  Hard 

ceilings are closed on Levels 1‐4 and grid is being installed Levels 1‐5.  Plumbing is about 95% complete, with the installation of fixtures 

beginning.  Historic plaster and cornice work is about 90% complete and historic painting is about to begin.  Marble flooring and wainscot 

are complete on Levels 2 and 3, with Level 1 beginning.  The project is on schedule for Substantial Completion of February 2019.

Solicitation/Type of 

Contract Selected Firm HUB Participation
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UNTHSC Facilities Projects

17‐03‐0001 East Parking Garage Renovation
Current Project Status

Project Budget

Approved Budget 6,000,000$                   Expensed 186,001$                      

Encumbered 5,799,623$                   

Remaining Balance 14,376$                         

Major Project Contract Information

Architect ‐ ‐ ‐

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Project Schedule

Project Phase: Design

Phase % Complete: 60%
‐ ‐ ‐ ‐

May‐17 Dec‐18 Dec‐18 ‐
Dec‐17 Jun‐19 Jun‐19 ‐

Jan‐18 Jul‐19 Jul‐19 ‐

The planning, programming, design, and construction of the following (1) project are managed by UNTHSC Facilities. All update information is 

provided by UNTHSC Facilities.

Construction End

Campus pre‐planning discussions for this project are continuing. The UNT HSC Built Environment Council has been charged with the 

verification of the need for the additional parking structure on‐campus. It has been determined that additional parking is required. The 

schedule has been adjusted to allow for the time that has been required for the verification process. An RFP has been started and should be 

posted in the next week. The RFP is for planning and design for the additional parking garage level. The plan is to have the garage completed 

by July 2019.

Original CIP Schedule

Construction Substantial Completion
Design Complete

Planning/Programming Complete

Previously Reported Current Projected Actual 

Solicitation/Type of 

Contract Selected Firm HUB Participation
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UNT Facilities Projects

2.20 Matthews Hall MEP
Current Project Status

Project Budget

Approved Budget 1,200,000$   Expensed 230,650$  

Encumbered 517,504$  

Remaining Balance 451,846$  

Major Project Contract Information

Architect RFQ Summit Consultants 14.00%

Contractor CSP All Fair Electric ‐

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Project Schedule

Project Phase: Construction

Phase % Complete: 3%

‐ ‐ ‐ ‐

Mar‐15 ‐ ‐ Apr‐18

Apr‐16 May‐19 Jul‐19 ‐

Apr‐16 Jun‐19 Aug‐19 ‐

2.21 Wooten Hall MEP
Current Project Status

Project Budget

3,450,000$   Expensed 1,138,078$  

Encumbered 80,143$  

Remaining Balance 2,231,779$  

Major Project Contract Information

Architect RFQ Campos Engineering 100.00%

Contractor State Contract Entech 0.09%

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Project Schedule

Project Phase: Design

Phase % Complete: 25%

‐ ‐ ‐ ‐

Aug‐15 Jan‐19 Jan‐19 ‐

Mar‐17 Dec‐19 Dec‐19 ‐

Mar‐17 Feb‐20 Feb‐20 ‐

Construction End

Design Complete

Original CIP Schedule Previously Reported Current Projected Actual 

Planning/Programming Complete

Construction Substantial Completion

Construction End

The planning, programming, design, and construction of the following (25) projects are managed by UNT Facilities. All update information is provided by UNT 

Facilities.

Planning/Programming Complete

Design Complete

Construction Substantial Completion

The Competitive Sealed Proposal (CSP) for the electrical renovation posted July 2018. Four bids were received and reviewed by the selection committee in 

August 2018. All Fair Electric was selected, and construction is scheduled to start December 2018. Asbestos abatement has been completed. Electrical shut 

down to complete the project could not be scheduled with the customer to meet the schedule.  Construction substantial completion is projected to be July 

2019 and construction is scheduled to end August 2019.

Solicitation/Type of 

Contract Selected Firm HUB Participation

Original CIP Schedule Previously Reported Current Projected Actual 

Phase I: Design Phase and Construction Phase complete. Phase II: Design splits the MEP project into smaller parts to correct areas severely needing upgrade 

and replacement. Campos Engineering began their design work October 2018.

Solicitation/Type of 

Contract Selected Firm HUB Participation
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2.33 Willis Library MEP
Current Project Status

Project Budget

Approved Budget 9,850,000$   Expensed 675,604$  

Encumbered 59,960$  

Remaining Balance 9,114,436$  

Major Project Contract Information

Architect RFQ Yaggi Engineering 100.00%

Contractor CSP TBD ‐

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Project Schedule

Project Phase: Construction

Phase % Complete: 0%

‐ ‐ ‐ May‐15

Nov‐15 Dec‐18 Dec‐18 ‐

Mar‐18 Jul‐20 Aug‐20 ‐

Mar‐18 Aug‐20 Sep‐20 ‐

16‐2.25 General Academic Building MEP and Interior Renovation
Current Project Status

Project Budget

Approved Budget 10,350,000$   Expensed 534,198$  

Encumbered 727,538$  

Remaining Balance 9,088,264$  

Major Project Contract Information

Architect RFQ Baird Hampton Brown 3.61%

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Project Schedule

Project Phase: Design

Phase % Complete: 90%

Dec‐15 ‐ ‐ Dec‐15

Sep‐16 Nov‐18 Jan‐19 ‐

Nov‐17 Aug‐20 Aug‐21 ‐

Dec‐17 Sep‐20 Sep‐21 ‐

Selected Firm HUB Participation

Actual 

Construction End

Original CIP Schedule Previously Reported Current Projected

Planning/Programming Complete

Design Complete

Construction Substantial Completion

Solicitation/Type of 

Contract HUB Participation

Actual 

The project design is currently underway. The revised schedule dates reflect the contract execution time. The scope includes a complete MEP renovation 

excluding the ITSS data center, including all air handling equipment, pumps, main switchgear, and pad mounted transformer and associated electrical 

equipment. The project team continues the process to reach a final design that is within budget.

Current Projected

Selected Firm

Planning/Programming Complete

Design Complete

Construction Substantial Completion

Construction End

Original CIP Schedule Previously Reported

The original project design was completed  June 2018. All bids were rejected in September 2018, due to being over budget. The project re‐design is now 

complete and a new RFCSP Posting anticipated in January 2019.

Solicitation/Type of 

Contract
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16‐2.50 Life Science Lab Exhaust Upgrade
Current Project Status

Project Budget

Approved Budget 5,950,000$                         Expensed 564,743$                        

Encumbered 647,508$                        

Remaining Balance 4,737,749$                    

Major Project Contract Information

Architect IDIQ Estes McClure Associates ‐

Contractor Co‐Op Brandt Companies, LLC ‐

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Project Schedule

Project Phase: Construction

Phase % Complete: 0%

Dec‐15 ‐ ‐ Jan‐16

Sep‐16 Oct‐18 Oct‐18 ‐

Nov‐17 Aug‐19 Aug‐19 ‐

Dec‐17 Jan‐20 Jan‐20 ‐

16‐2.55 Discovery Park MEP Upgrade
Current Project Status

Project Budget

Approved Budget 20,600,000$                       Expensed 377,039$                        

Encumbered 283,041$                        

Remaining Balance 19,939,920$                  

Major Project Contract Information

Architect RFQ Siemens ‐

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Project Schedule

Project Phase: Design

Phase % Complete: 20%

Dec‐15 ‐ ‐ Dec‐16

Sep‐16 Dec‐18 Dec‐19 ‐

Jul‐18 Nov‐20 Nov‐20 ‐

Aug‐18 Dec‐20 Dec‐20 ‐

Original CIP Schedule Previously Reported Current Projected Actual 

Planning/Programming Complete

Construction Substantial Completion

Construction End

Original CIP Schedule Current Projected Actual 

Planning/Programming Complete

HUB Participation

Construction Substantial Completion

Construction End

Design Complete

Previously Reported

Design Complete

The facilities audit was received on July 31, 2018.  Siemens has not been retained to complete the project. The project is being divided into multiple phases 

for construction, with the 1st phase being the upgrade to the central utility plant.  Phase 1 design is expected to be complete and RFCSP issued for bid in 

April 2019.  Design for Phases 2 & 3 will be completed later in 2019.  Phase 2 will be Mechanical Upgrades to E & F wings. Phase 3 will be Mechanical 

Upgrades to the remaining portions of the building.  Phase 4 will be Electrical Upgrades to Building.

Solicitation/Type of 

Contract Selected Firm

The new scope, after the life safety study was completed, requires two design packages and two requests for competitive sealed proposal (CSP) bids. The 

first design package for Life Science B is complete. Brandt Companies, LLC was selected as the contractor for Life Science B Phase of the project. Construction 

is underway, with substantial completion in January 2019. The second design package, for the lab ventilation system in Life Science A, was completed 

November 30, 2018, and posted for bid on December 1, 2018. The complexity of the lab controls system demanded additional time to model and develop, 

causing a delay to the design completion date. The construction contract is scheduled to be awarded in February 2019, to meet the substantial completion in 

August 2019. Upon completion of both scopes of work, a full Life A and Life B Complex recommissioning will occur, including a wind study to ensure 

exhausted lab fumes are not entering the building. The wind study is expected to complete January 2020.

Solicitation/Type of 

Contract Selected Firm HUB Participation
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16‐2.77 Wooten Hall Code Upgrade
Current Project Status

Project Budget

Approved Budget 4,760,000$                         Expensed 764,071$                        

Encumbered 3,277,966$                    

Remaining Balance 717,963$                        

Major Project Contract Information

Architect IDIQ HDR 0.00%

Contractor CSP JT Vaughn 37.54%

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Project Schedule

Project Phase: Construction

Phase % Complete: 90%

Feb‐16 ‐ ‐ Dec‐16

Aug‐16 ‐ ‐ Nov‐17

Oct‐17 Dec‐18 Dec‐18 ‐

Nov‐17 Jan‐19 Jan‐19 ‐

17‐01‐0001 Terrill Hall MEP & Interior Renovation
Current Project Status

Project Budget

Approved Budget 7,300,000$                         Expensed 220,430$                        

Encumbered 562,990$                        

Remaining Balance 6,516,580$                    

Major Project Contract Information

Architect RFQ TLC Architecture ‐

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Project Schedule

Project Phase: Design

Phase % Complete: 10%

‐ ‐ ‐ ‐

Jul‐17 Apr‐19 Aug‐19 ‐

Aug‐18 May‐20 Jul‐20 ‐

Aug‐18 Jun‐20 Nov‐20 ‐

Request for qualifications was received February 2018.  A professional services agreement for TLC Architecture has been implemented.  The initial building 

assessment report was received and is being reviewed.  Design expected to be completed in summer 2019. RFCSP for construction expected to be issued in 

August 2019.

Design Complete

Construction Substantial Completion

Planning/Programming Complete

Design Complete

Project design was completed in November 2017. The request for proposal (RFP) evaluation was completed March 26, 2018. JT Vaughn was the selected as 

the contractor and construction began June 2018 and is on schedule to be substantially complete December 2018.

Solicitation/Type of 

Contract Selected Firm HUB Participation

Construction Substantial Completion

Construction End

Original CIP Schedule

Planning/Programming Complete

Previously Reported Current Projected Actual 

Construction End

Solicitation/Type of 

Contract Selected Firm HUB Participation

Original CIP Schedule Previously Reported Current Projected Actual 

Page 46 of 57



UNT System FY 2019 Capital Improvement Plan Status
University of North Texas Facilities

February 2019

(Reported as of December 14, 2018)

17‐01‐0002 Coliseum MEP Renovation
Current Project Status

Project Budget

Approved Budget 10,400,000$                       Expensed ‐$                                

Encumbered ‐$                                

Remaining Balance 10,400,000$                  

Major Project Contract Information

Architect RFQ ‐ ‐

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Project Schedule

Project Phase: Programming

Phase % Complete: 0%

‐ Nov‐18 Jun‐19 ‐

Sep‐17 Nov‐19 Aug‐21 ‐

May‐19 Aug‐21 Nov‐22 ‐

Jun‐19 Sep‐21 Dec‐22 ‐

17‐01‐0003 Kerr Hall MEP & Interior Renovation
Current Project Status

Project Budget

Approved Budget 5,790,000$                     Expensed 4,795,676$                    

Encumbered 428,579$                        

Remaining Balance 565,745$                        

Major Project Contract Information

Architect IDIQ SSR ‐

Contractor State Contract Live Systems ‐

Contractor State Contract Entech 0.72%

Contractor ‐ ‐ ‐

Project Schedule

Project Phase: Construction

Phase % Complete: 90%

‐ ‐ ‐ ‐

Dec‐16 ‐ ‐ Dec‐16

Aug‐18 Dec‐18 Dec‐18 ‐

Aug‐18 Jan‐19 Jan‐19 ‐

The funding for the project was adjusted to begin university fiscal year 2021. The planned project schedule is in alignment with the funding as approved by 

the Board of Regents. Facilities project programming started in September 2018. Facilities programming team recommends a professional building 

assessment and is awaiting a decision. The programming completion date has been adjusted.

Original CIP Schedule Previously Reported Current Projected Actual 

Planning/Programming Complete

Design Complete

Construction Substantial Completion

Construction End

A cooperative contract for a prime mechanical contractor to complete the remaining scope of work was executed April 16, 2018. Mechanical equipment 

installations are currently underway; however, material lead times delayed the commencement of this work. Upgrade of the final two units set to take place 

over the winter break.

Solicitation/Type of 

Contract Selected Firm HUB Participation

Design Complete

Construction Substantial Completion

Construction End

Solicitation/Type of 

Contract Selected Firm HUB Participation

Original CIP Schedule Previously Reported Current Projected Actual 

Planning/Programming Complete
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17‐01‐0004 USB MEP Renovation
Current Project Status

Project Budget

Approved Budget 3,600,000$                     Expensed 258,088$                        

Encumbered 223,146$                        

Remaining Balance 3,118,766$                    

Major Project Contract Information

Architect RFQ M.E. Group, Inc 100.00%

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Project Schedule

Project Phase: Design

Phase % Complete: 99%

‐ ‐ ‐ ‐

Aug‐17 Mar‐19 Dec‐18 ‐

Dec‐18 Jan‐20 Jan‐20 ‐

Dec‐18 Feb‐20 Feb‐20 ‐

17‐01‐0006 Sage Hall Academic Success Center Phase II
Current Project Status

Project Budget

Approved Budget 2,920,000$                     Expensed 2,617,704$                    

Encumbered 137,255$                        

Remaining Balance 165,041$                        

Major Project Contract Information

Architect IDIQ Corgan 12.13%

Contractor Co‐Op JT Vaughn 45.60%

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Project Schedule

Project Phase: Construction

Phase % Complete: 95%

Jul‐17 ‐ ‐ Apr‐17

Dec‐17 ‐ ‐ Nov‐17

Aug‐18 Jan‐19 Jan‐19 ‐

Aug‐18 Feb‐19 Feb‐19 ‐

Planning/Programming Complete

Design Complete

Construction Substantial Completion

Construction End

Construction Substantial Completion

Construction End

The contractor has finished the original scope of work. An additional scope was added to the project to utilize the remaining approved budget to support the 

University’s mission, including furniture purchases and replacement of interior doors. The additional scope items are scheduled to run over winter break and 

will finish January 2019, with punch list completion in February 2019.

Solicitation/Type of 

Contract Selected Firm HUB Participation

Original CIP Schedule Previously Reported Current Projected Actual 

Solicitation/Type of 

Contract Selected Firm HUB Participation

Original CIP Schedule Previously Reported Current Projected Actual 

Planning/Programming Complete

Design Complete

The professional design service was finalized March 2, 2018. The design and construction schedules are revised to account for the delayed start but were 

then accelerated through an amendment to accommodate another project in the building. The energy model and complete building assessment was 

completed and presented to facilities leadership in June 2018. From this assessment, the scope was altered and an amendment to do the design contract 

was processed. M.E. Group is working to complete construction drawings of the original scope, as well as the additional scope design from the contract 

amendment.
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17‐01‐0008 Coliseum Roof Replacement
Current Project Status

Project Budget

Approved Budget 2,430,000$                     Expensed ‐$                                

Encumbered ‐$                                

Remaining Balance 2,430,000$                    

Major Project Contract Information

Architect ‐ ‐ ‐

Contractor Co‐Op TBD ‐

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Project Schedule

Project Phase: Construction

Phase % Complete: 0%

Jan‐17 ‐ ‐ Jan‐17

Jul‐17 ‐ ‐ Mar‐18

May‐18 Mar‐19 Mar‐19 ‐

May‐18 Apr‐19 Apr‐19 ‐

17‐01‐0009 Off‐Site Campus #2
Current Project Status

Project Budget

Approved Budget 1,500,000$                     Expensed ‐$                                

Encumbered ‐$                                

Remaining Balance 1,500,000$                    

Major Project Contract Information

Architect ‐ ‐ ‐

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Project Schedule

Project Phase: Planning

Phase % Complete: 0%

Jan‐17 TBD TBD ‐

Aug‐17 TBD TBD ‐

Jul‐18 TBD TBD ‐

Aug‐18 TBD TBD ‐

Planning/Programming Complete

Design Complete

Construction Substantial Completion

Construction End

This project will replace the Coliseum roof and metal parapet surrounding the facility. The design was finalized in March 2018. Construction proposal was 

received, and the purchase has been requested, awaiting UNT Denton physical signatures to finalize the purchase.

Solicitation/Type of 

Contract Selected Firm HUB Participation

Original CIP Schedule Previously Reported Current Projected Actual 

Original CIP Schedule Previously Reported Current Projected Actual 

Planning/Programming Complete

Design Complete

Construction Substantial Completion

Construction End

Consideration of sites and requirements are currently underway with UNT staff. This project has been placed on hold.

Solicitation/Type of 

Contract Selected Firm HUB Participation
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17‐01‐0012 Eagle Point Parking Lot #80
Current Project Status

Project Budget

Approved Budget 2,200,000$                     Expensed 1,852,000$                    

Encumbered 348,000$                        

Remaining Balance ‐$                                

Major Project Contract Information

Architect IDIQ Smith GroupJJR 46.96%

Contractor Co‐Op JT Vaughn 20.28%

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Project Schedule

Project Phase: Complete

Phase % Complete: 100%

May‐17 ‐ ‐ May‐17

Jul‐17 ‐ ‐ Dec‐17

Dec‐17 Oct‐18 ‐ Oct‐18

Dec‐17 Nov‐18 ‐ Nov‐18

18‐01‐0001 Maple Hall MEP & Renovation
Current Project Status

Project Budget

Approved Budget 4,380,000$                     Expensed 4,060,099$                    

Encumbered 230,240$                        

Remaining Balance 89,661$                          

Major Project Contract Information

Architect ‐ ‐ ‐

Contractor Co‐Op Entech Sales & Services 0.11%

Contractor 0 Mid‐South Fire Solutions 49.51%

Contractor ‐ JT Vaughn 883.00%

Project Schedule

Project Phase: Construction

Phase % Complete: 96%

‐ ‐ ‐ ‐

Dec‐17 ‐ ‐ Mar‐18

Aug‐18 Jan‐19 Jan‐19 ‐

Sep‐18 Feb‐19 Feb‐19 ‐

Actual 

Original CIP Schedule Previously Reported Current Projected Actual 

Planning/Programming Complete

Design Complete

Construction Substantial Completion

Construction End

Planning/Programming Complete

Design Complete

Construction Substantial Completion

Construction End

Remaining work is scheduled to occur over winter break. Items to be completed over Winter break include the fire pump install, electrical punch list items, 

fire caulking of ducts and mechanical automation completion. Construction substantial completion is on schedule.

Solicitation/Type of 

Contract Selected Firm HUB Participation

JT Vaughn began construction in mid‐April. The parking lot is open for use, and the substantial completion for that phase was met.  The restroom 

construction is 100% complete making the total project 100% complete.

Solicitation/Type of 

Contract Selected Firm HUB Participation

Original CIP Schedule Previously Reported Current Projected
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18‐01‐0002 Clark Hall Lobby Renovation
Current Project Status

Project Budget

Approved Budget 2,270,000$                     Expensed 116,632$                        

Encumbered 38,142$                          

Remaining Balance 2,115,226$                    

Major Project Contract Information

Architect IDIQ TreanorHL 6.43%

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Project Schedule

Project Phase: Construction

Phase % Complete: 0%

Nov‐17 ‐ ‐ Jun‐18

Mar‐18 Nov‐18 ‐ Nov‐18

Aug‐18 Aug‐19 Aug‐19 ‐

Sep‐18 Sep‐19 Sep‐19 ‐

18‐01‐0003 Sage Hall Academic Success Center Phase III
Current Project Status

Project Budget

Approved Budget 3,010,000$                     Expensed 239,845$                        

Encumbered 84,451$                          

Remaining Balance 2,685,704$                    

Major Project Contract Information

Architect IDIQ Corgan 1.46%

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Project Schedule

Project Phase: Construction

Phase % Complete: 0%

Apr‐18 ‐ ‐ Jun‐18

Aug‐18 Nov‐18 Nov‐18 ‐

Jan‐19 Jul‐19 Jul‐19 ‐

Feb‐19 Aug‐19 Aug‐19 ‐

Original CIP Schedule Previously Reported Current Projected Actual 

Planning/Programming Complete

Design Complete

Construction Substantial Completion

Construction End

Solicitation/Type of 

Contract Selected Firm HUB Participation

Programming completed June 2018. The Construction Design Documents are completed and are posted for bid.

Solicitation/Type of 

Contract Selected Firm HUB Participation

Original CIP Schedule Previously Reported Current Projected Actual 

Planning/Programming Complete

Design Complete

Construction Substantial Completion

Construction End

The 100% Design Documents were issued December 2018.  The contractor is working on the proposal. The Furniture package is in progress.
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18‐01‐0005 Discovery Park Utility Capacity Upgrade
Current Project Status

Project Budget

Approved Budget 2,000,000$                     Expensed 1,394,901$                    

Encumbered 146,591$                        

Remaining Balance 458,508$                        

Major Project Contract Information

Architect IDIQ Campos Engineering 100.00%

Contractor Co‐Op Brandt Companies, LLC 44.48%

Contractor Co‐Op DMI Corp ‐

Contractor ‐ ‐ ‐

Project Schedule

Project Phase: Construction

Phase % Complete: 99%

‐ ‐ ‐ Oct‐17

Feb‐18 ‐ ‐ Jan‐18

May‐19 ‐ ‐ Aug‐18

Jun‐19 Oct‐18 Nov‐19 ‐

18‐01‐0006 Music Building Courtyard Renovation
Current Project Status

Project Budget

Approved Budget 2,590,000$                     Expensed 230,627$                        

Encumbered 115,665$                        

Remaining Balance 2,243,708$                    

Major Project Contract Information

Architect IDIQ Smith GroupJJR 0.63%

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Project Schedule

Project Phase: Construction

Phase % Complete: 100%

Jun‐17 ‐ ‐ Jun‐17

Dec‐17 Nov‐18 Nov‐18 Nov‐18

Jan‐19 Sep‐19 Sep‐19 ‐

Feb‐19 Oct‐19 Oct‐19 ‐

Planning/Programming Complete

Design Complete

Construction Substantial Completion

Construction End

Planning/Programming Complete

Design Complete

Construction Substantial Completion

Construction End

A feasibility and planning study by GSBS Architects was completed in 2017. SmithGroup JJR Architects was selected via an IDIQ contract to provide design 

and construction documents. The 100% construction documents and specifications were submitted November 2018.  The construction documents are 

scheduled to go out for bid in January of 2019.

Solicitation/Type of 

Contract Selected Firm HUB Participation

Original CIP Schedule Previously Reported Current Projected Actual 

Phase 1 to purchase and install a new chiller in May 2018 is complete. Phase 2 provides design and construction services to supply electrical service to the 

new Biomedical Engineering Addition, as dictated by the Biomedical Addition construction schedule. The planning process and design phases are complete. 

UNT issued the construction substantial completion certificate with an effective date of August 28, 2018. The contractor is working through the punch list for 

final completion. Phase 3 to provide upsizing of the domestic water supply from the city will begin in February 2019. 

Solicitation/Type of 

Contract Selected Firm HUB Participation

Original CIP Schedule Previously Reported Current Projected Actual 
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19‐01‐1902 Dining Food Stands
Current Project Status

Project Budget

Approved Budget 2,300,000$                     Expensed 2,950$                            

Encumbered 153,259$                        

Remaining Balance 2,143,791$                    

Major Project Contract Information

Architect ‐ ‐ ‐

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Project Schedule

Project Phase: Design

Phase % Complete: 90%

‐ ‐ ‐ Mar‐18

Mar‐19 Jan‐19 Jan‐19 ‐

Aug‐20 Jul‐20 Jul‐20 ‐

Sep‐20 Aug‐20 Aug‐20 ‐

19‐01‐1903 General Academic Classroom & Class Laboratory E‐Locking
Current Project Status

Project Budget

Approved Budget 4,400,000$                     Expensed ‐$                                

Encumbered ‐$                                

Remaining Balance 4,400,000$                    

Major Project Contract Information

Architect ‐ ‐ ‐

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Project Schedule

Project Phase: Programming

Phase % Complete: 20%

Jan‐19 Jan‐19 Jan‐19 ‐

Aug‐19 Aug‐19 Aug‐19 ‐

Oct‐21 Oct‐21 Oct‐21 ‐

Nov‐21 Nov‐21 Nov‐21 ‐

This project is composed of a coffee stand and two food stands. The Starbucks coffee stand design is in progress with the coffee vendor and drawings are 

90% complete. The food stands consist of a Chick‐fil‐A and an unknown vendor. The Chick‐fil‐A architects have completed the design documents for a 

permanent stand‐alone structure, and we are awaiting approvals to move into the construction document phase.  UNT facilities is moving forward with a site 

prep design for the second vendor.

Solicitation/Type of 

Contract Selected Firm HUB Participation

Original CIP Schedule Previously Reported Current Projected Actual 

Planning/Programming Complete

Design Complete

Construction Substantial Completion

Construction End

Waiting for approval from construction Acquisition Review Board (CARB) to request a request for qualifications (RFQ) for turnkey services.

Solicitation/Type of 

Contract Selected Firm HUB Participation

Original CIP Schedule Previously Reported Current Projected Actual 

Planning/Programming Complete

Design Complete

Construction Substantial Completion

Construction End
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19‐01‐1904 Kerr Hall A Tower Common Areas Renovation
Current Project Status

Project Budget

Approved Budget 2,500,000$                     Expensed ‐$                                

Encumbered ‐$                                

Remaining Balance 2,500,000$                    

Major Project Contract Information

Architect ‐ ‐ ‐

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Project Schedule

Project Phase: Design

Phase % Complete: 80%

‐ ‐ ‐ ‐

Dec‐18 Dec‐18 Jan‐19 ‐

Aug‐19 Aug‐19 Aug‐19 ‐

Jan‐20 Jan‐20 Jan‐20 ‐

19‐01‐1907 Music Building Recital Hall and MEIT Renovation
Current Project Status

Project Budget

Approved Budget 3,660,000$                     Expensed ‐$                                

Encumbered ‐$                                

Remaining Balance 3,660,000$                    

Major Project Contract Information

Architect ‐ ‐ ‐

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Project Schedule

Project Phase: Design

Phase % Complete: 0%

‐ ‐ ‐ ‐

Jan‐20 Jan‐20 Jan‐20 ‐

Aug‐21 Aug‐21 Aug‐21 ‐

Sep‐21 Sep‐21 Sep‐21 ‐

The design services were done by UNT Facilities Staff. The design review and customer presentation is scheduled in January 2019 for approval.

Solicitation/Type of 

Contract Selected Firm HUB Participation

Original CIP Schedule Previously Reported Current Projected Actual 

Planning/Programming Complete

Design Complete

Construction Substantial Completion

Construction End

BRW Architects were selected via IDIQ to provide architectural design and construction document services for this project.  A pre‐proposal meeting is 

scheduled for December 20th, 2018.  A proposal for the scope and cost of their services is anticipated mid‐January 2019.

Solicitation/Type of 

Contract Selected Firm HUB Participation

Original CIP Schedule Previously Reported Current Projected Actual 

Planning/Programming Complete

Design Complete

Construction Substantial Completion

Construction End
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19‐01‐1908 Clark Hall MEP Renovation
Current Project Status

Project Budget

Approved Budget 6,910,000$                     Expensed ‐$                                

Encumbered ‐$                                

Remaining Balance 6,910,000$                    

Major Project Contract Information

Architect ‐ ‐ ‐

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Contractor ‐ ‐ ‐

Project Schedule

Project Phase: Programming

Phase % Complete: 0%

‐ ‐ ‐ ‐

Sep‐19 Sep‐19 Sep‐19 ‐

Aug‐20 Aug‐20 Aug‐20 ‐

Jan‐21 Jan‐21 Jan‐21 ‐

Details of Other Minor Projects
There are an additional $8.68M allocated for minor projects including fire alarm upgrades within various facilities, energy management control upgrades within various 

facilities, elevator modernization within various facilities, energy efficiency upgrades to mechanical/ electrical equipment within various facilities, and academic space upgrades 

within various facilities.  None of these projects will be executed with a single contract value in excess of $1M or more.

Planning/Programming Complete

Design Complete

Construction Substantial Completion

Construction End

UNT Facilities received project delegation in December 2018. UNT project manager is to be assigned.

Solicitation/Type of 

Contract Selected Firm HUB Participation

Original CIP Schedule Previously Reported Current Projected Actual 
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Portfolio Review Status Progress
Start
Date

Go-Live 
Date

Infrastructure
Microsoft A5‐Cloud PBX Rollout   2/1/2018 TBD
Converged Infrastructure   11/5/2018 5/31/2019

Enterprise Applications Systems
E‐Forms  7/21/2017 1/31/2019

Finance and Administration Systems
Treasury Banking Changes (Phase 1 COMPLETE)  5/25/2018 1/8/2019
Merchant Services (Initiating)  11/5/2018 TBD
System Budget Cognos Reimplementation  7/18/2018 5/29/2019

Student Administration Systems
Campus Solutions 9.2 Upgrade (COMPLETE)  12/1/2016 11/26/2018
NetDragon CollegeLink (Renamed)  8/23/2017 1/31/2019
UNT Winter Session (COMPLETE)  10/11/2018 12/17/2018
Campus Solutions 9.2 Fluid Implementation (Initiating)  1/2/2019 TBD

Security
Security Awareness, Training and Privacy Awareness for HSC  6/19/2018 1/28/2019
Vulnerability Assessment for HSC Security Services (Closing)  6/1/2018 11/30/2018

Human Resources 
HR Data Quality‐Hire Data  3/28/2018 4/1/2019
HR Data Quality ‐ State Service Data Improvements  4/26/2018 5/7/2019
HR Benefit Plan Limits, Recordkeeper Automation   4/10/2018 4/17/2019
HR I‐9 Purge  7/2/2018 1/22/2019
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