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UNAUDITED

UNIVERSITY OF NORTH TEXAS SYSTEM
Statement of Net Position

End of First Quarter
November 30,

2019
ASSETS
  Current Assets

Cash and Cash Equivalents:
Cash on Hand 115,487.44$                         
Cash in Bank 4,016,726.13                        
Cash in Transit/Reimburse from Treasury 443,514.49                           
Cash in State Treasury 30,083,923.91                     
Cash Equivalents 109,761,082.60                   

Restricted Cash and Cash Equivalents:
Cash on Hand 17,523.52                             
Cash in Bank 1,795,903.91                        
Cash Equivalents 47,723,825.66                     

Legislative Appropriations 382,821,346.24                   
Receivables From:

Accounts Receivable, net 221,953,747.60                   
Federal, net 8,104,150.47                        
Other Intergovernmental 824,786.32                           
Clinical Practice, net 3,513,660.35                        
Gifts, Pledges and Donations, net 1,536,419.16                        
Interest and Dividends 1,567,175.42                        
Other Receivables, net 5,783,855.56                        

Due From Other Agencies 2,279.84                               
Consumable Inventories 580,029.30                           
Merchandise Inventories 2,554,071.53                        
Prepaid Items 876,141.40                           
Loans and Contracts 8,791,506.29                        
Other Current Assets 208,082.50                           

Total Current Assets 833,075,239.63$                 

  Non‐Current Assets 
Restricted Investments 83,632,457.01$                   
Investments 287,444,651.06                   
Gifts, Pledges and Donations 2,657,947.44                        
Capital Assets:

Non‐Depreciable or Non‐Amortizable 156,302,171.23                   
Depreciable or Amortizable, Net 1,223,491,379.67                

Total Non‐Current Assets  1,753,528,606.42$              
Total Assets 2,586,603,846.05$              

DEFERRED OUTFLOWS OF RESOURCES
Deferred Outflows of Resources 490,921,446.95$                 

Total Deferred Outflows of Resources 490,921,446.95$                 

TOTAL ASSETS AND DEFERRED OUTFLOWS OF RESOURCES 3,077,525,293.00$              

Continued on Next Page 

As of November 30, 2019
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UNAUDITED

UNIVERSITY OF NORTH TEXAS SYSTEM
Statement of Net Position

End of First Quarter
November 30,

2019

As of November 30, 2019

LIABILITIES 
  Current Liabilities

Payables From:
Accounts Payable 24,076,071.16$                   
Payroll Payable 54,428,592.26                     
Other Payables 1,781,370.58                        
Interest 4,481,509.42                        

Due To Other Agencies 183,169.25                           
Unearned Revenue 270,570,498.45                   
Notes and Loans Payable 59,130,000.00                     
Revenue Bonds Payable 48,325,167.33                     
Claims and Judgments 511,259.00                           
Employees' Compensable Leave 4,853,883.62                        
Capital Lease Obligations 1,879,301.53                        
Net OPEB Liability 11,293,670.00                     
Funds Held for Others 1,769,150.15                        

  Total Current Liabilities 483,283,642.75$                 

  Non‐Current Liabilities
Revenue Bonds Payable 819,475,043.75$                 
Claims and Judgments 323,284.00                           
Employees' Compensable Leave 21,420,449.54                     
Capital Lease Obligations 4,830,517.07                        
Asset Retirement Obligation 2,427,750.00                        
Net Pension Liability 191,696,519.00                   
Net OPEB Liability 392,589,832.00                   
Other Non‐Current Liabilities 1,865,423.55                        

  Total Non‐Current Liabilities 1,434,628,818.91$              
Total Liabilities  1,917,912,461.66$              

DEFERRED INFLOWS OF RESOURCES
Deferred Inflows of Resources 192,228,651.04$                 

Total Deferred Inflows of Resources 192,228,651.04$                 

TOTAL LIABILITIES AND DEFERRED INFLOWS OF RESOURCES 2,110,141,112.70$              

NET POSITION
Net Investment in Capital Assets 457,859,134.85$                 
Restricted For:

Funds Held as Permanent Investments
Non‐Expendable 55,359,275.49                     
Expendable 32,475,438.18                     

Other Restricted 53,264,612.71                     
Unrestricted 368,425,719.07                   

TOTAL NET POSITION 967,384,180.30$                 

Page 5 of 33



UNAUDITED

UNIVERSITY OF NORTH TEXAS SYSTEM
Statement of Revenues, Expenses and Changes in Net Position
For the Quarter Ended November 30, 2019

November 30,
2019

OPERATING REVENUES
Tuition and Fees 230,167,904.65$                  
Discounts and Allowances (51,486,271.79)                     

Professional Fees 5,779,444.70                         
Discounts and Allowances (3,109,351.43)                       

Auxiliary Enterprises 41,007,097.43                      
Discounts and Allowances (3,572,930.66)                       

Sales of Goods and Services 15,820,273.14                      
Federal Grant Revenue 9,161,836.63                         
Federal Pass‐Through Revenue 902,161.18                            
State Grant Revenue 1,789,434.53                         
State Grant Pass‐Through Revenue 12,249,220.14                      
Other Contracts and Grants 2,629,485.62                         
Other Operating Revenues 1,046,823.95                         

Total Operating Revenues 262,385,128.09$                  

OPERATING EXPENSES
Instruction 85,982,460.31$                    
Research 15,202,531.09                      
Public Service 12,182,449.20                      
Academic Support 21,088,832.74                      
Student Services 26,059,070.72                      
Institutional Support 34,191,894.35                      
Operation and Maintenance of Plant 18,872,600.56                      
Scholarships and Fellowships 20,058,257.44                      
Auxiliary Enterprises 14,637,114.59                      
Depreciation and Amortization 24,092,456.17                      

 Total Operating Expenses 272,367,667.17$                  

Operating Loss (9,982,539.08)$                     

NONOPERATING REVENUES (EXPENSES)
Legislative Appropriations (GR) 179,590,169.45$                  
Additional Appropriations (GR) 11,837,849.58                      
Federal Revenue 5,276,727.03                         
Gifts 5,338,182.91                         
Investment Income 2,821,929.99                         
Interest Expense and Fiscal Charges (7,606,927.52)                       
Loss on Sale of Capital Assets (73,393.32)                             
Net Increase in Fair Value of Investments 6,126,583.52                         
Other Nonoperating Revenues 281,306.99                            
Other Nonoperating Expenses 1,936.93                                

Total Nonoperating Revenues (Expenses) 203,594,365.56$                  

Income Before Other Revenues, Expenses and Transfers 193,611,826.48$                  

OTHER REVENUES, EXPENSES AND TRANSFERS
Capital Contributions (2,811,440.46)$                     
Capital Appropriations (HEF) 56,766,916.00                      
Contributions To Permanent and Term Endowments 376,157.93                            
Legislative Transfers Out (141,823.00)                           
Transfers Between Funds (2,168.42)                               

Total Other Revenues, Expenses and Transfers 54,187,642.05$                    

CHANGE IN NET POSITION 247,799,468.53$                  

Beginning Net Position 719,584,711.77$                  

ENDING NET POSITION 967,384,180.30$                  
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All $ presented as thousands

$000's % $000's %

FY19 

Actuals

REVENUES

Net Tuition and Fees 161,492 154,587 (6,905) ‐4.3% 3 360,387 354,981 (5,406) ‐1.5% 326,889 8.6%

Sales of Goods and Services 42,784 42,296 (488) ‐1.1% 100,977 104,000 3,023 3.0% 104,393 ‐0.4%

Grants and Contracts 7,165 20,711 13,546 189.1% 4 114,755 114,755 0 0.0% 114,685 0.1%

All Other Revenue 162,656 165,636 2,980 1.8% 5 205,742 197,659 (8,083) ‐3.9% 196,113 0.8%

Total Revenues 374,097 383,230 9,133 2.4% 2 781,861 771,395 (10,466) ‐1.3% 742,080 4.0%

EXPENSES

Personnel Costs 110,655 108,527 2,127 1.9% 416,999 405,000 11,999 2.9% 393,346 ‐2.9%

Maintenance & Operation Costs 32,684 27,896 4,788 14.6% 6 134,375 134,200 175 0.1% 134,409 0.2%

Capital Expenses 6,729 4,340 2,390 35.5% 7 18,989 18,989 0 0.0% 16,780 ‐11.6%

Scholarships, Exemptions and Financial 

Aid 17,508 17,199 309 1.8% 90,914 91,000 (86) ‐0.1% 87,869 ‐3.4%

Total Expenses 167,653 157,965 9,688 5.78% 5 661,588 649,489 12,099 1.8% 632,463 ‐2.6%

TRANSFERS

Total Net Transfers (55,093) (58,756) (3,663) ‐6.6% 8 (114,941) (118,466) (3,525) ‐3.1% ‐112,358 ‐5.2%

Estimated Budgeted Impact on Fund 

Balances 151,352 166,509 15,157 10.0% 1 5,332 3,441 (1,891) ‐35.5% (2,741) ‐179.7%

FY20 ‐ Revenues, Expenses, and Transfers ‐ Current Funds

Fiscal Year Total Budget vs. Actuals

FY20 Q1

Budget

FY20 Q1

Actuals

Actual vs. Budget

Variance B/(W) Ref. 

No. FY20 

Budget

FY20 Year‐

End 

Forecast

Actual vs. Budget

Variance B/(W)
Year‐Over‐Year 

Comparison

(FY20Fcst vs 

FY19Act)

Executive Summary

At the close of quarter 1, UNT is projecting a $3.4M impact to fund balance for FY2020 by year‐end, or $1.9M less than budget [#1]. 

Total Revenues are projected to miss budget by $10.5M or 1.3% due primarily to Tuition and Fees and All Other Revenue [#2]. Net Tuition & Fees 

missed quarter 1 budget projections by $6.9m due to a minor variation in quarterly spread, slightly higher discounts & allowances, and average rate per 

student trending lower than anticipated for tuition [#3]. By year‐end, the variance is anticipated to be 1.5% short of original budget estimates largely 

related to Discounts & Allowances. The large variance in Grants and Contracts is generated by an accelerated receipt of Texas Grants funding from the 

THECB [#4]. Historically, receipt of Texas Grants funding occurs in quarter 2, not quarter 1. Additionally, by year‐end a $5m negative variance is 

anticipated for additional state appropriations, represented in All Other Revenue category, related to payroll‐related costs [#5]. Budget estimates 

assumed full utilization of the appropriation but actuals are limited to usage. Due to positive variances anticipated in Personnel Costs we do not believe 

full utilization is probable. 

Total expenses are projected to come in under budget by $12.1M or 1.8% [#5]. Maintenance & Operation Costs are trending positively but are believed 

to stabilize by year‐end [#6]. Quarter 1 assumed spending would be greater due to the delay of non‐essential expenses in FY2019. Capital Expenses are 

trending behind but will pick up due to purchases executed in Quarter 2 and Quarter 3 related to Datacom infrastructure improvements and equipment 

to support CAAAM efforts [#7].      

Net transfers exceed budget projections by $3.7m driven by additional Auxiliary transfers over to Plant for repairs and renovations [#8]. 
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All $ presented as thousands

$000's % $000's %

FY19 

Actuals

REVENUES

Net Tuition and Fees 11,700 11,735 35 0.3% 33,100 33,100 0 0.0% 30,457 8.7%

Sales of Goods and Services 8,000 9,248 1,248 15.6% 5 46,100 47,400 1,300 2.8% 44,461 6.6%

Grants and Contracts 7,500 7,960 460 6.1% 43,400 43,400 0 0.0% 44,276 ‐2.0%

Net Professional Fees 4,000 3,051 (949) ‐23.7% 4 12,200 11,200 (1,000) ‐8.2% 13,604 ‐17.7%

All Other Revenue 114,192 54,855 (59,337) ‐52.0% 3 131,239 130,267 (972) ‐0.7% 132,165 ‐1.4%

Total Revenues 145,392 86,848 (58,544) ‐40.3% 2 266,039 265,367 (672) ‐0.3% 264,962 0.2%
EXPENSES

Personnel Costs 35,500 34,435 1,065 3.0% 8 155,250 148,750 6,500 4.2% 133,378 11.5%

Maintenance & Operation Costs 13,450 16,134 (2,684) ‐20.0% 7 68,550 72,850 (4,300) ‐6.3% 78,587 ‐7.3%

Capital Expenses 1,000 942 58 5.8% 6,500 6,500 0 0.0% 5,470 18.8%
Scholarships, Exemptions and Financial 

Aid 200 0 200 100.0% 9 800 800 0 0.0% 40 1878.1%

Total Expenses 50,150 51,511 (1,361) ‐2.71% 6 231,100 228,900 2,200 1.0% 217,475 5.3%

TRANSFERS

Total Net Transfers (14,644) (13,751) 893 6.1% 10 (26,255) (26,810) (555) ‐2.1% ‐42,697 ‐37.2%

Estimated Budgeted Impact on Fund 

Balances 80,597 21,586 (59,012) ‐73.2% 1 8,684 9,656 972 11.2% 4,790 101.6%

 

Executive Summary

At the close of quarter 1, UNT Health Science Center ended with a $21.6m favorable impact to fund balances [#1], which is $59m less than originally 

budgeted. UNTHSC is projecting to end FY2020 with a $9.7m impact to fund balances, $1m or 11.2% higher than budget.

Total revenues missed Q1 estimate by $58.5m or 40.3% [#2]. This is driven primarily by overestimation of Q1 budget for State Appropriations, 

represented as All Other Revenue, due to budgeting all receipts in Q1 but recording it over the entire year [#3]. A decline in health care providers has 

resulted in lower than expected Net Professional Fees [#4]. This shortfall was offset by higher than anticipated correctional medicine revenues [#5].

Total expenses eceeded Q1 budget by $1.4m or 2.7% [#6], primarily attributed to expenses related to increased services for correctional medicine and 

library subscriptions being higher than anticipated [#7]. Personnel Costs were under budget for Q1 and projecting to end the year $6.5m under budget 

[#8]. Scholarships came in under budget but are still projected to be on budget by year‐end [#9].

Transfers reflect a $0.9m positive variance for Q1 but are expected to end FY20 $0.5m below budget [#10].

FY20 ‐ Revenues, Expenses, and Transfers ‐ Current Funds

Fiscal Year Total Budget vs. Actuals

FY20 Q1 

Estimate

FY20 Q1

Actuals

Actual vs. Budget

Variance B/(W) Ref. 

No. FY20 

Budget

FY20 Year‐

End 

Forecast

Actual vs. Budget

Variance B/(W) Year‐Over‐Year 

Comparison

(20Fcst vs 19Act)
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All $ presented as thousands

Variance 

($000's)

Variance 

(%)

Variance 

($000's)

Variance 

(%)

FY19 

Actuals

REVENUES

Net Tuition and Fees 12,578 12,184 (394) ‐3.1% 27,457 27,457 0 0.0% 24,809 10.7%

Sales of Goods and Services 642 792 150 23.3% 1,485 1,485 0 0.0% 1,443 2.9%

Grants and Contracts 1,990 2,487 497 25.0% 3 11,682 11,682 0 0.0% 12,871 ‐9.2%

Net Professional Fees 0 0 0 0.0% 0 0 0 0.0% 25,354 ‐100.0%

All Other Revenue 27,873 27,963 90 0.3% 31,805 31,805 0 0.0% 2,113 1405.2%

Total Revenues 43,083 43,426 343 0.8% 2 72,429 72,429 0 0.0% 66,591 8.8%
EXPENSES

Personnel Costs 9,389 9,428 (39) ‐0.4% 5 35,041 36,158 (1,117) ‐3.4% 32,651 10.7%

Maintenance & Operation Costs 2,556 2,735 (179) ‐7.0% 10,225 9,446 778 7.5% 8,390 12.6%

Capital Expenses 197 212 (16) ‐8.1% 786 786 0 0.0% 553 42.2%
Scholarships, Exemptions and Financial 

Aid 3,474 3,246 229 6.6% 12,867 12,867 0 0.0% 12,235 5.2%

Total Expenses 15,616 15,621 (4) ‐0.03% 4 58,919 59,258 (339) ‐0.6% 53,828 10.1%, ,

TRANSFERS

Total Net Transfers (9,263) (9,248) 15 0.2% 6 (13,510) (13,510) 0 0.0% ‐13,730 ‐1.6%

Estimated Budgeted Impact on Fund 

Balances 18,204 18,558 354 1.9% 1 0 (339) (339) ‐100.0% 1,536 ‐122.1%

Executive Summary

At the close Q1, UNT Dallas ended with a $18.6m favorable impact to fund balances for FY20 [#1], which is $350k more than originally budgeted.

Total revenues were greater than FY20 Q1 budget by $340k [#2]. This is driven primarily by Grants and Contracts revenue being higher than anticipated 

in Q1 due to an increase in PELL Grant Revenue [#3]. 

Total expenses for Q1 were basically flat to budget, and projecting to be $340k over budget for year‐end forecast [#4]. This is primarily attributed to 

higher Personnel Costs than budgeted [#5].

Transfers were flat for Q1, and also projecting to be flat for year‐end forecast [#6].

FY20 ‐ Revenues, Expenses, and Transfers ‐ Current Funds

Fiscal Year Total Budget vs. Actuals

FY20 Q1 

Estimate

FY20 Q1

Actuals

Actual vs. Budget

Ref. 

No. FY20 

Budget

FY20 Year‐

End 

Forecast

Actual vs. Budget
Year‐Over‐Year 

Comparison

(20Proj vs 19Act)
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All $ presented as thousands

$000's % $000's %

FY19 

Actuals

REVENUES

Net Tuition and Fees 0 0 0 0.0% 0 0 0 0.0% 0 0.0%

Sales of Goods and Services 550 533 (17) ‐3.1% 2,200 2,200 0 0.0% 2,064 ‐74.2%

Grants and Contracts 0 0 0 0.0% 0 0 0 0.0% 0 0.0%

Net Professional Fees 0 0 0 0.0% 0 0 0 0.0% 0 0.0%

All Other Revenue 2,238 7,245 5,006 223.7% 3 8,954 8,954 0 0.0% 9,341 ‐22.4%

Total Revenues 2,788 7,778 4,989 178.9% 2 11,154 11,154 0 0.0% 11,404 ‐31.8%
EXPENSES

Personnel Costs 11,612 11,041 570 4.9% 6 46,447 44,832 1,615 3.5% 42,121 ‐73.8%

Maintenance & Operation Costs 4,971 5,385 (414) ‐8.3% 5 13,707 15,019 (1,312) ‐9.6% 15,961 ‐66.3%

Capital Expenses 90 101 (10) ‐11.5% 1,583 1,583 0 0.0% 1,809 ‐94.4%
Scholarships, Exemptions and Financial 

Aid 0 0 0 0.0% 0 0 0 0.0% 0 0.0%

Total Expenses 16,673 16,527 146 0.88% 4 61,738 61,434 304 0.5% 59,892 ‐72.4%

TRANSFERS

Total Net Transfers 15,686 40,071 24,385 155.5% 7 49,422 49,219 (203) ‐0.4% 47,691 ‐16.0%

Estimated Budgeted Impact on Fund 

Balances 1,802 31,322 29,520 1638.6% 1 (1,162) (1,061) 101 ‐8.7% (797) ‐102.5%

Executive Summary

At the close of Q1, UNT System Administration ended with a $31m favorable impact to fund balances for FY20 [#1], which is $30m more than originally 

budgeted.

Total revenues were greater than FY20 Q1 budget by $4.9m [#2]. This is driven primarily by timing of  State Appropriations being posted in Q1, and 

budgeted over the year [#3].

Total expenses for Q1 were basically flat to budget [#4]. Individual areas of variance include Maintenance & Operations Costs which exceeded the 

budget by $414k [#5], due largely to IT Telecom charges that were unanticipated in the budget. This overage was offset by lower than expected 

Personnel Costs [#6].

Transfers reflect a $24.4m positive variance due primarily to legislative transfers for debt service budgeted over the year, but posted in Q1 [#7].

FY20 ‐ Revenues, Expenses, and Transfers ‐ Current Funds

Fiscal Year Total Budget vs. Actuals

FY20 Q1 

Estimate

FY20 Q1

Actuals

Actual vs. Budget

Variance B/(W) Ref. 

No. FY20 

Budget

FY20 Year‐

End 

Forecast

Actual vs. Budget

Variance B/(W) Year‐Over‐Year 

Comparison

(20Act vs 19Act)
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University of North Texas System
November 30, 2019

This report is intended for the exclusive use of clients or prospective clients of DiMeo Schneider & Associates, L.L.C. Content is privileged and confidential. Any dissemination or distribution is strictly
prohibited. Information has been obtained from a variety of sources believed to be reliable though not independently verified. Any forecast represent median expectations and actual returns, volatilities and

correlations will differ from forecasts. Past performance does not indicate future performance.

Chicago  |  Austin  |  Washington, DC  |  Boston  |  800.392.9998  |  312.853.1000  |  dimeoschneider.com
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Beginning Market Value Ending Market Value Accrued Interest Approximate Quarterly Yield
Approximate FYTD 

Yield

Short-Term Pool
University of North Texas 112,752,356$                            37,728,662$                              31,470$                                     1.71% 1.71%
UNT Health Science Center 76,288,263$                              64,334,339$                              81,696$                                     1.90% 1.90%
UNT Dallas 8,169,575$                                8,954,622$                                7,788$                                       1.83% 1.83%
UNT System 9,979,088$                                8,584,612$                                8,057$                                       1.79% 1.79%
Total Short-Term Pool 207,189,283$                            119,602,235$                            129,011$                                   1.80% 1.80%

Long-Term Pool1

University of North Texas 160,215,824$                            163,350,768$                            24,622$                                     2.53% 2.53%
UNT Health Science Center 67,414,682$                              68,791,837$                              10,369$                                     2.53% 2.53%
UNT Dallas 6,322,268$                                6,438,008$                                970$                                          2.53% 2.53%
UNT System 5,997,331$                                6,086,533$                                917$                                          2.53% 2.53%
Total Long-Term Pool 239,950,105$                            244,667,145$                            36,879$                                     2.53% 2.53%

Campus Endowments
University of North Texas 56,356,151$                              59,963,002$                              -$                                              4.62% 4.62%
UNT Health Science Center 54,258,416$                              56,106,765$                              -$                                              3.99% 3.99%
UNT Health Science Center Medical Malpractice 10,950,460$                              11,644,403$                              -$                                              6.21% 6.21%
UNT Dallas 914,803$                                   949,228$                                   -$                                              4.59% 4.59%
Total Campus Endowments 122,479,830$                            128,663,398$                            -$                                              4.49% 4.49%

Foundation Endowments2

University of North Texas3 149,400,258$                            156,810,623$                            -$                                              4.62% 4.62%
UNT Health Science Center 20,486,839$                              20,740,980$                              -$                                              3.74% 3.74%

UNT Dallas3 824,466$                                   968,465$                                   -$                                              4.62% 4.62%

UNT Dallas Cash Balance4 416,504$                                   767,713$                                   -$                                              0.00% 0.00%
Total Foundation Endowments 171,128,067$                            179,287,782$                            -$                                              4.50% 4.50%

Debt Proceeds Pool
University of North Texas 26,233,551$                              23,049,951$                              37,755$                                     2.28% 2.28%
UNT Health Science Center 561,815$                                   565,192$                                   1,128$                                       2.40% 2.40%
UNT Dallas 10,935,248$                              9,492,701$                                -$                                              1.93% 1.93%
UNT System 12,023,338$                              11,017,903$                              -$                                              1.97% 1.97%
Total Debt Proceeds Pool 49,753,952$                              44,125,747$                              38,883$                                     2.13% 2.13%

Beginning Market Value Ending Market Value Accrued Interest
Totals for All Asset Pools 790,501,236$                            716,346,307$                            204,773$                                   

(1) Includes assets transferred from Intermediate Pool.
(2) Foundation investments not assets of the System.
(3) Previous figures were adjusted to account for $824,466 of funds that are managed by the UNT Foundation for the benefit of UNT Dallas and previously included in the UNT Foundation balances.
(4) DAL Foundation does not invest their funds. These are held in a checking account, so no yield is reported.

University of North Texas System
Consolidated Investment Portfolio

For the Quarter Ending November 30, 2019
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Target 45% 36% 9% 10% 0% 3% 0% 0% 31% 5% 4% 2% 0% 0% 14% 0% 5% 12% 5% 4% 5% 0% 0% 10% 0% 6.59% 9.69% N.A. N.A.
11/30/2019 44% 37% 8% 11% 0% 2% 34% 3% 4% 2% 14% 5% 12% 5% 4% 4% 10% 1% 6.59% 9.76% 0.07% No
9/30/2019 45% 35% 9% 11% 0% 2% 0% 0% 34% 3% 4% 2% 0% 0% 13% 0% 5% 12% 5% 5% 4% 0% 0% 10% 1% 6.61% 9.70% 0.02%
6/30/2019 44% 36% 8% 11% 28% 2% 0% 0% 6% 3% 4% 2% 0% 0% 14% 0% 5% 12% 6% 5% 4% 0% 0% 11% 0% 6.28% 9.10% 0.66%
3/31/2019 48% 36% 7% 9% 3% 3% 0% 0% 31% 5% 4% 2% 0% 0% 14% 0% 5% 12% 5% 3% 4% 0% 0% 9% 0% 6.39% 9.45% 0.31%

12/31/2018 20% 54% 11% 14% 0% 0% 0% 0% 0% 8% 8% 3% 0% 0% 21% 0% 7% 18% 8% 3% 4% 5% 0% 14% 0% 7.54% 13.28% 3.72%
9/30/2018 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% #N/A #N/A
6/30/2018 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% #N/A #N/A
3/31/2018 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% #N/A #N/A

12/31/2017 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% #N/A #N/A
9/30/2017 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% #N/A #N/A
6/30/2017 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% #N/A #N/A
3/31/2017 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% #N/A #N/A

University of North Texas System - Long Term Pool
Portfolio Engineer™

Broad Allocation 2019-2028 AssumptionsEquity Real Assets HFs & PEFixed Income

5.8%

6.0%

6.2%

6.4%

6.6%

6.8%

7.0%

7.2%

8.4% 8.9% 9.4% 9.9% 10.4% 10.9%

E
xp

ec
te

d
 R

et
u

rn

Expected Risk (Standard Deviation)

Target Allocation

11/30/2019

9/30/2019

Past Allocations

Constraint Radius  0.45%
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Beginning Market Value Ending Market Value Accrued Interest Approximate Quarterly Yield Approximate FYTD Yield

Short-Term Pool 112,752,356$                            37,728,662$                              31,470$                                   1.71% 1.71%

Long-Term Pool 160,215,824$                            163,350,768$                            24,622$                                   2.53% 2.53%

Campus Endowments 56,356,151$                              59,963,002$                              -$                                         4.62% 4.62%

Foundation Endowments 149,400,258$                            156,810,623$                            -$                                         4.62% 4.62%

Debt Proceeds Pool 26,233,551$                              23,049,951$                              37,755$                                   2.28% 2.28%

Beginning Market Value Ending Market Value Accrued Interest
Totals for All Asset Pools 504,958,140$                            440,903,007$                            93,847$                                   

University of North Texas ("UNT")
Investment Portfolio

For the Quarter Ending November 30, 2019

Short-Term Pool 
9.0%

Long-Term Pool 
39.1%

Campus 
Endowments

14.4%

Foundation 
Endowments

37.5%

University of North Texas Investment Portfolio Market Values as of 
11/30/2019 (excludes Debt Proceeds)
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Beginning Market Value Ending Market Value Accrued Interest Approximate Quarterly Yield Approximate FYTD Yield

Short-Term Pool 76,288,263$  64,334,339$  81,696$ 1.90% 1.90%

Long-Term Pool 67,414,682$  68,791,837$  10,369.13$ 2.53% 2.53%

Campus Endowments 54,258,416$  56,106,765$  -$ 3.99% 3.99%

Medical Malpractice 10,950,460$  11,644,403$  -$ 6.21% 6.21%

Foundation Endowments 20,486,839$  20,740,980$  -$ 3.74% 3.74%

Debt Proceeds Pool 561,815$  565,192$  1,128$  2.40% 2.40%

Beginning Market Value Ending Market Value Accrued Interest
Totals for All Asset Pools 229,960,476$  222,183,516$  93,194$

University of North Texas Health Science Center
Investment Portfolio

For the Quarter Ending November 30, 2019

Short-Term Pool 
29.0%

Long-Term Pool 
31.0%

Campus Endowments
25.3%

Medical Malpractice
4.9%

Foundation Endowments

9.4%

University of North Texas Health Science Center Investment Portfolio Market Values as 
of 11/30/2019 (excludes Debt Proceeds)
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 UNT UNT HEALTH SCIENCE CENTER UNT DALLAS 

1901 MAIN STREET • DALLAS, TEXAS • TEL 214.752.8585 • FAX 214.752.8827 • UNTSYSTEM.EDU 

Office of Finance 

The attached report represents the investment portfolio of 
the University of North Texas at Dallas for the period ending 

, and is in compliance with Chapter 2256 of the Public Funds 
Investment Act and the Investment Strategy expressed in the UNT 
System’s Investment Policy. 

James Main 
Executive Vice President for Administration and Chief Financial Officer, 
University of North Texas at Dallas 

Date 

Luke Lybrand, CTP 
Associate Vice Chancellor for Treasury, University of North Texas System 

Date 

James 
E. Main

Digitally signed by 
James E. Main 
DN: cn=James E. Main, 
o=UNT Dallas, 
ou=Finance & 
Administration, 
email=james.main@un
tdallas.edu, c=US 
Date: 2020.02.04 
06:13:11 -06'00'

2/4/2020
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Beginning Market Value Ending Market Value Accrued Interest Approximate Quarterly Yield Approximate FYTD Yield

Short-Term Pool 8,169,575$  8,954,622$  7,788$ 1.83% 1.83%

Long-Term Pool 6,322,268$  6,438,008$  970$ 2.53% 2.53%

Campus Endowments 914,803$  949,228$  -$  4.59% 6.21%

Foundation Endowments 824,466$  968,465$  -$  - - 

Cash Balance 416,504$  767,713$  -$  0.00% 0.00%

Debt Proceeds Pool 10,935,248$  9,492,701$  -$  1.93% 1.93%

Beginning Market Value Ending Market Value Accrued Interest
Totals for All Asset Pools 27,582,864$  27,570,737$  8,758$

University of North Texas Dallas
Investment Portfolio

For the Quarter Ending November 30, 2019

Short-Term Pool , 
49.5%

Long-Term Pool , 
35.6%

Campus Endowments
5.3%

Foundation 
Endowments

5.4%

Cash 
Balance
 4.2%

University of North Texas Dallas Investment Portfolio Market Values as of 
11/30/2019 (excludes Debt Proceeds)
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 UNT UNT HEALTH SCIENCE CENTER UNT DALLAS

1901 MAIN STREET • DALLAS, TEXAS • TEL 214.752.8585 • FAX 214.752.8827 • UNTSYSTEM.EDU 

Office of Finance 

The attached report represents the investment portfolio of the 
University of North Texas System Administration for the period 
ending ,  and is in compliance with Chapter 2256 of the 
Public Funds Investment Act and the Investment Strategy expressed in the 
UNT System’s Investment Policy. 

Luke Lybrand, CTP 
Associate Vice Chancellor for Treasury, University of North Texas System 

Date

Dan Tenney 
Vice Chancellor for Finance, University of North Texas System 

Date

Page 22 of 33

arl0221
Stamp



Beginning Market Value Ending Market Value Accrued Interest Approximate Quarterly Yield Approximate FYTD Yield

Short-Term Pool 9,979,088$                               8,584,612$                               8,057$                                      1.79% 1.79%

Long-Term Pool 5,997,331$                               6,086,533$                               917$                                         2.53% 2.53%

Debt Proceeds Pool 12,023,338$                             11,017,903$                             -$                                          1.97% 1.97%

Beginning Market Value Ending Market Value Accrued Interest
Totals for All Asset Pools 27,999,757$                             25,689,047$                             8,974$                                      

University of North Texas System Administration
Investment Portfolio

For the Quarter Ending November 30, 2019

Short-Term Pool 
58.5%

Long-Term Pool 
41.5%

University of North Texas System Administration Portfolio Market Values as of 
11/30/2019 (excludes Debt Proceeds)
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UNT System FY 2020 Capital Improvement Plan Status
February 2020

(Report as of January 13, 2020)

Project 

Management 

Responsibility Campus Project No. Project Name Scope Schedule Budget
OFPC UNT 18‐01‐0007 New Dining Hall

18‐01‐0009 New Athletics Indoor Practice Facility 

19‐01‐1901 Maple Hall Dining and Residence Hall Interior 

Renovation
19‐01‐1905 Art Studio Facility

20‐01‐1914 Frisco Branch Campus Development

20‐01‐2002 Athletics Golf Practice Facility

UNTD 16‐1.01 Student Learning and Success Center

HSC 20‐03‐2003 Gibson Library Level 1 Renovation

System 16‐2.01 Renovate Dallas Municipal Building and 

Associated Law Buildings

UNT Facilities UNT 2.20 Matthews Hall MEP

2.21 Wooten Hall MEP

2.33 Willis Library MEP

16‐2.50 Life Science Lab Exhaust Upgrade

16‐2.55 Discovery Park MEP Upgrade

17‐01‐0001 Terrill Hall MEP & Interior Renovation

17‐01‐0002 Coliseum MEP Renovation

17‐01‐0004 USB MEP Renovation

18‐01‐0002 Clark Hall Lobby Renovation

18‐01‐0003 Sage Hall Academic Success Center Phase III

19‐01‐1902 Dining Food Stands

19‐01‐1903 General Academic Classroom & Class Laboratory E‐

Locking
19‐01‐1904 Kerr Hall A Tower Common Areas Renovation

19‐01‐1907 Music Building Recital Hall and MEIT Renovation

19‐01‐1908 Clark Hall MEP Renovation

20‐01‐1910 Crumley Hall Lobby & MEP Renovation

20‐01‐2001 SRB Greenhouse Renovation

HSC Facilities HSC 17‐03‐0001 East Parking Garage Renovation

19‐03‐1901 Campus Energy Infrastructure Improvements

19‐03‐1902 Facilities Management and General Services 

Buildings Renovation
20‐03‐2001 EAD Level 6 School of Public Health Renovation

20‐03‐2002 550 Bailey 5th Floor Renovation

20‐03‐2004 Center for BioHealth Level 1 Renovation

OFPC UNT 18‐01‐0008 Fouts Field Demolition, Parking, and Bus Transfer 

Station

UNT Facilities UNT 17‐01‐0008 Coliseum Roof Replacement

18‐01‐0006 Music Building Courtyard Renovation

OFPC UNT 17‐01‐0010 New Classroom Building

HSC 16‐2.96 Research and Education (RES) Level 4

UNTD 20‐02‐1901 Amanda and G. Brint Ryan Tower

Risk Assessment

No Impact

Minor Potential Impact

Potential Major Impact

Capital Improvement Plan Project Assessment
Active Projects

Projects On Hold

Projects Completed in FY2020
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UNT System FY 2020 Capital Improvement Plan Status
February 2020

(Report as of January 13, 2020)

Project 
Management 
Responsibility Project No. Project Name

Original 
Approved 

Project Budget

Current 
Approved 

Project Budget Expensed Encumbered
Remaining 
Balance

OFPC 17‐01‐0010 New Classroom Building 25,100,000$       25,100,000$        ‐$                        ‐$                      25,100,000$          

18‐01‐0007 New Dining Hall 25,470,000$       25,470,000$        6,623,671$       16,679,329$  2,167,000$            

18‐01‐0009 New Athletics Indoor Practice Facility  18,900,000$       18,900,000$        17,747,704$     982,930$        169,366$               

19‐01‐1901
Maple Hall Dining and Residence Hall 
Interior Renovation

9,550,000$         5,860,000$          1,320,933$       74,412$          4,464,655$            

19‐01‐1905 Art Studio Facility 7,000,000$         9,800,000$          173,809$          49,279$          9,576,912$            

20‐01‐1914 Frisco Branch Campus Development 115,000,000$    115,000,000$     653,926$          613,990$        113,732,084$       

20‐01‐2002 Athletics Golf Practice Facility 3,000,000$         3,000,000$          ‐$                        ‐$                      3,000,000$            

16‐1.01 Student Learning and Success Center 63,000,000$       63,000,000$        57,783,360$     3,831,168$    1,385,472$            

20‐02‐1901 Amanda and G. Brint Ryan Tower 4,280,000$         4,280,000$          ‐$                        ‐$                      4,280,000$            

16‐2.96 Research and Education (RES) Level 4 4,500,000$         4,500,000$          3,600$               ‐$                      4,496,400$            

20‐03‐2003 Gibson Library Level 1 Renovation 5,500,000$         5,500,000$          ‐$                        ‐$                      5,500,000$            

16‐2.01
Renovate Dallas Municipal Building and 
Associated Law Buildings

56,000,000$       56,000,000$        50,794,226$     1,422,077$    3,783,697$            

UNT Facilities 2.20 Matthews Hall MEP 4,200,000$         1,200,000$          911,136$          267,979$        20,885$                  

2.21 Wooten Hall MEP 4,450,000$         3,450,000$          1,286,572$       1,592,693$    570,735$               

2.33 Willis Library MEP 8,950,000$         10,850,000$        4,058,278$       5,575,685$    1,216,037$            

16‐2.50 Life Science Lab Exhaust Upgrade 3,200,000$         5,950,000$          4,843,441$       620,646$        485,913$               

16‐2.55 Discovery Park MEP Upgrade 10,600,000$       20,600,000$        2,012,070$       3,856,843$    14,731,087$          

17‐01‐0001 Terrill Hall MEP & Interior Renovation 5,800,000$         8,400,000$          308,639$          474,781$        7,616,580$            

17‐01‐0002 Coliseum MEP Renovation 9,900,000$         10,400,000$        ‐$                        ‐$                      10,400,000$          

17‐01‐0004 USB MEP Renovation 3,300,000$         5,950,000$          693,783$          3,857,985$    1,398,232$            

18‐01‐0002 Clark Hall Lobby Renovation 2,270,000$         2,270,000$          1,632,453$       67,547$          570,000$               

18‐01‐0003
Sage Hall Academic Success Center 
Phase III

3,010,000$         3,510,000$          1,312,319$       1,685,276$    512,405$               

19‐01‐1902 Dining Food Stands 2,300,000$         2,300,000$          861,760$          661,657$        776,583$               

19‐01‐1903
General Academic Classroom & Class 
Laboratory E‐Locking

4,400,000$         4,550,000$          ‐$                        ‐$                      4,550,000$            

19‐01‐1904
Kerr Hall A Tower Common Areas 
Renovation

2,500,000$         3,900,000$          ‐$                        448,110$        3,451,890$            

19‐01‐1907
Music Building Recital Hall and MEIT 
Renovation

3,660,000$         3,660,000$          314,809$          224,436$        3,120,755$            

19‐01‐1908 Clark Hall MEP Renovation 6,910,000$         6,910,000$          ‐$                        ‐$                      6,910,000$            

20‐01‐1910 Crumley Hall Lobby & MEP Renovation 3,390,000$         3,390,000$          ‐$                        ‐$                      3,390,000$            

20‐01‐2001 SRB Greenhouse Renovation 1,190,000$         1,190,000$          699,792$          284,133$        206,075$               

HSC Facilities 17‐03‐0001 East Parking Garage Renovation 6,000,000$         6,000,000$          5,101,491$       785,162$        113,347$               

19‐03‐1901
Campus Energy Infrastructure 
Improvements

8,000,000$         8,000,000$          ‐$                        ‐$                      8,000,000$            

19‐03‐1902
Facilities Management and General 
Services Buildings Renovation

3,000,000$         3,000,000$          45,369$            194,276$        2,760,355$            

20‐03‐2001
EAD Level 6 School of Public Health 
Renovation

2,900,000$         2,900,000$          110,312$          1,201,674$    1,588,014$            

20‐03‐2002 550 Bailey 5th Floor Renovation 2,000,000$         2,000,000$          ‐$                        65,500$          1,934,500$            

20‐03‐2004 Center for BioHealth Level 1 Renovation 5,400,000$         13,700,000$        33,812$            7,487,148$    6,179,040$            

Project Budget Status
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Proj. No. Project Funding Source
Prior Yrs 
Budget 2020 2021 2022 2023 2024+

Total 
Project

Previously Approved Projects:

System OFPC Managed Projects
17-01-0010 New Classroom Building RFS 25.10       25.10        
18-01-0007 New Dining Hall RFS 18.98        6.49         25.47        

RFS 11.40        
CP 7.50         

19‐01‐1901 Maple Hall Dining and Residence Hall Interior Renovation 
(Amend. 8/19) AUX 1.36          4.50         5.86          

HEF 0.60          6.40         
HEF Res 0.60         
CP 2.20         

20-01-1914 Frisco Branch Campus Development RFS 1.00          10.00       50.00       50.00       4.00         115.00      

20-01-2002 Athletics Golf Practice Facility GIFT 1.50         1.50         3.00          
UNT Facilities Managed Projects
2.20 Matthews Hall MEP (Amend. 8/17) HEF 1.20          1.20          
2.21 Wooten Hall MEP (Amend. 8/16, 8/17) HEF 3.45          3.45          

HEF 9.85           
SF 1.00           

16-2.50 Life Science Lab Exhaust Upgrade (Amend. 8/17) HEF 5.95          5.95          
16-2.55 Discovery Park MEP Upgrade (Amend. 8/17) HEF 10.00        4.00         4.60         2.00         20.60        

17‐01‐0001 Terrill Hall MEP & Interior Renovation (Amend. 8/17, 8/19) HEF 0.80            7.60            8.40          

17-01-0002 Coliseum MEP Renovation (Amend. 8/17) RFS 0.90         9.50         10.40        

17‐01‐0004 USB MEP Renovation (Amend. 8/17, 8/18, 8/19) HEF 3.60            2.35         5.95          

18-01-0002 Clark Hall Lobby Renovation AUX 2.27          2.27          
HEF 3.01           
AUX 0.50         

19-01-1902 Dining Food Stands AUX 2.30          2.30          

19‐01‐1903 General Academic Classroom & Class Laboratory E-Locking 
(Amend. 8/19) HEF 0.15         0.40            1.00            3.00            4.55          

19‐01‐1904 Kerr Hall A Tower Common Areas Renovation (Amend. 8/19) AUX 2.50            1.40         3.90          

19-01-1907 Music Building Recital Hall and MEIT Renovation HEF 0.36          3.30         3.66          
19-01-1908 Clark Hall MEP Renovation AUX 0.35         6.56         6.91          
20-01-1910 Crumley Hall Lobby & MEP Renovation AUX 0.57         1.25         1.57         3.39          

HEF 0.98          
HEF Res 0.21         

80.61        51.67       91.70       70.63       7.00         -           301.61      
New Projects for Approval:

-           -           -           -           -           -           -            

Planned Projects with Identified Funding Sources:
01-1610 Administration Building Renovation HEF 1.10         9.90         11.00        
01-1611 Curry Hall MEP HEF 0.54         5.46         6.00          
01-1613 PAC Foundation Repairs HEF 2.15         2.15          
01-1614 Physical Education Building (PEB) MEP HEF 0.80         8.20         9.00          
01-1615 Language Building MEP HEF 0.45         6.05         6.50          
01-1618 RTFP MEP Renovation HEF 0.75         7.50         8.25          
01-1721 Chilton Interior and Exterior Upgrades HEF 0.50         2.50         2.10         1.00         6.10          
01-1725 Union Circle Drive Re-surface AUX 2.00         2.00          
01-1909 Campus Lighting Upgrades HEF 0.20         1.50         1.50         3.20          
01-1911 McConnell Hall Interior Renovation AUX 0.40         2.00         2.00         4.40          
01-1912 College Inn MEP and Renovation AUX 0.60         6.00         6.60          
01-1913 Wooten Hall Phase II HEF 3.00         3.00          

-           -           4.05         18.79       24.96       20.40       68.20        

80.61        51.67       95.75       89.42       31.96       20.40       369.81      

Planned Projects with Identified Funding Sources Total

New Projects for Approval Total

Previously Approved Projects Total

Sage Hall Academic Success Center Phase III (Amend 8/19)18‐01‐0003

19‐01‐1905 Art Studio Facility (Amend. 8/19)

9.80          

18.90        
18-01-0009 Athletic Indoor Practice Facility (Amend. 8/19)

FY2020 Capital Improvement Plan - February 2020 CIP Status

UNIVERSITY of NORTH TEXAS SYSTEM

University of North Texas

FY2020 (in $Million)

Capital Improvement Plan Total

2.33 Willis Library MEP (Amend. 8/15, 8/17,11/19)
10.85         

20-01-2001 SRB Greenhouse Renovation
1.19          

3.51          
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Proj. No. Project Funding Source
Prior Yrs 
Budget 2020 2021 2022 2023 2024+

Total 
Project

FY2020 Capital Improvement Plan - February 2020 CIP Status

UNIVERSITY of NORTH TEXAS SYSTEM

University of North Texas

FY2020 (in $Million)

New Sports Arena
Education & Outreach Center Hickory Hall Renovation
Science & Tech Research Building Underground Utility Repairs
Data Center SRB 2nd Floor Renovation
I-35 Corridor Development Matthews Hall Mechanical Upgrades

Funding Source

Prior Yrs 
Budget 2020 2021 2022 2023 2024+ Total

HEF HEF 39.80        16.20       16.25       19.19       19.96       18.40       129.80      

HEF Reserves HEF Res -           0.81         -           -           -           -           0.81          

Tuition Revenue Bonds TRB -           -           -           -           -           -           -            

Commercial Paper CP -           9.70         -           -           -           -           9.70          

Revenue Financing System Bonds RFS 31.38        16.49       76.00       59.50       4.00         -           187.37      

Auxiliary Reserves AUX 8.43          6.97         2.00         10.73       8.00         2.00         38.13        

Grants GRNT -           -           -           -           -           -           -            

Student Fees SF 1.00          -           -           -           -           -           1.00          

Housing Revenue HR -           -           -           -           -           -           -            

Gift/Donations GIFT -           1.50         1.50         -           -           -           3.00          
Annual Budget, Operating and Capital Local/Cash -           -           -           -           -           -           -            

                        Total 80.61        51.67       95.75 89.42 31.96 20.40 369.81

New Construction:
Planned Project without Identified Funding Sources

Summary by Funding Source

Renovation:
Athletic Center Renovation and Expansion
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Proj. No. Project Funding Source
Prior Yrs 
Budget 2020 2021 2022 2023 2024+

Total 
Project

Previously Approved Projects:

System OFPC Managed Projects
16-1.01 Student Learning & Success Center TRB 63.00       63.00        
20-02-1901 Amanda and G. Brint Ryan Tower GIFT 2.28        2.00 4.28          

63.00       2.28        2.00         -           -           -           67.28        
New Projects for Approval:

-           -          -           -           -           -           -            
Planned Projects with Identified Funding Sources:
02-1902 Second Residence Hall RFS 3.00         20.00       7.00         30.00        

RFS 2.00         8.00         
GIFT 3.00         2.00         

02-1904 Parking Garage RFS 25.00       25.00        

-           -          3.00         22.00       18.00       27.00       70.00        

63.00       2.28        5.00         22.00       18.00       27.00       137.28      

Business and Information Technology Building
STEM Building

Funding Source

Prior Yrs 
Budget 2020 2021 2022 2023 2024+ Total

HEF HEF -           -          -           -           -           -           -            

Tuition Revenue Bonds TRB 63.00       -          -           -           -           -           63.00        

Commercial Paper CP -           -          -           -           -           -           -            

Revenue Financing System Bonds RFS -           -          3.00         22.00       15.00       25.00       65.00        

Auxiliary Reserves AUX -           -          -           -           -           -           -            

Grants GRNT -           -          -           -           -           -           -            
Student Fees SF -           -          -           -           -           -           -            
Housing Revenue HR -           -          -           -           -           -           -            
Gift/Donations GIFT -           2.28        2.00         -           3.00         2.00         9.28          
Annual Budget, Operating and Capital Local/Cash -           -          -           -           -           -           -            

Total 63.00       2.28 5.00 22.00       18.00       27.00       137.28

15.00        

Planned Project without Identified Funding Sources

FY2020 Capital Improvement Plan - February 2020 CIP Status

UNIVERSITY of NORTH TEXAS SYSTEM

FY2020  (in $Million)
University of North Texas Dallas

New Project for Approval Total

Planned Projects with Identified Funding Sources Total

Summary by Funding Source

Previously Approved Projects Total

New Construction: Renovation:

Capital Improvement Plan Total

Event Center 02-1903
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Proj. No. Project Funding Source
Prior Yrs 
Budget 2020 2021 2022 2023 2024+

Total 
Project

Previously Approved Projects:

System OFPC Managed Projects

16-2.96 Research and Education (RES) Level 4 RFS 0.01          4.49         4.50          

20-03-2003 Gibson Library Level 1 Renovation RFS 2.70         2.80         5.50          
UNT HSC Facilities Managed Projects

RFS 2.50          
Local/Cash 3.50          

19-03-1901 Campus Energy Infrastructure Improvements RFS 0.40          6.60         1.00         8.00          
19-03-1902 Facilities Management and General Services Buildings 

Renovation HEF 2.70          2.70          
20-03-2001 EAD Level 6 School of Public Health Renovation RFS 2.90         2.90          
20-03-2002 550 Bailey 5th Floor Renovation HEF 2.00         2.00          

RFS 6.70           
HEF 7.00           

9.11          27.90       8.29         -           -           -           45.30        

New Projects for Approval:

-           -           -           -           -           -           -            

Planned Projects with Identified Funding Sources:
03-2005 Center for BioHealth Level 3 Renovation RFS 0.52         0.52          
03-2007 Center for BioHealth Level 5 Renovation RFS 4.16         4.16          
03-2008 Center for BioHealth Level 6 Renovation RFS 3.12         3.12          
03-2009 EAD Level 2 Renovation RFS 2.93         2.93          
03-2010 EAD Level 3 Renovation RFS 0.60         0.60          
03-2011 EAD Level 4 Renovation RFS 0.37         0.37          
03-2012 EAD Level 5 Renovation RFS 0.78         0.78          
03-2013 EAD Level 8 Renovation RFS 0.42         0.42          
03-2015 MET Level 3 Renovation RFS 0.43         0.43          
03-2016 MET Level 4 Renovation RFS 1.67         1.67          
03-2017 RES Level 2 Renovation RFS 1.20         1.20          

-           -           16.20       -           -           -           16.20        

9.11          27.90       24.49       -           -           -           61.50        

Funding Source

Prior Yrs 
Budget 2020 2021 2022 2023 2024+ Total

HEAF HEF 2.70          9.00         -           -           -           -           11.70        

Tuition Revenue Bonds TRB -           -           -           -           -           -           -            

Private Placement PP -           -           -           -           -           -           -            

Revenue Financing System Bonds RFS 2.91          18.90       24.49       -           -           -           46.30        

Auxiliary Reserves AUX -           -           -           -           -           -           -            

Grants GRNT -           -           -           -           -           -           -            
Student Fees SF -           -           -           -           -           -           -            
Housing Revenue HR -           -           -           -           -           -           -            
Gift/Donations GIFT -           -           -           -           -           -           -            
Annual Budget, Operating and Capital Local/Cash 3.50          -           -           -           -           -           3.50          

Total 9.11          27.90 24.49 0.00 0.00 0.00 61.50

17-03-0001
6.00          

Renovation:

New Project for Approval Total

20‐03‐2004 Center for BioHealth Level 1 Renovation (11/19)
13.70         

FY2020 Capital Improvement Plan - February 2020 CIP Status

UNIVERSITY of NORTH TEXAS SYSTEM

FY2020  (in $Million)
University of North Texas Health  Science Center

Previously Approved Projects Total

Planned Projects with Identified Funding Sources Total

Capital Improvement Plan Total

Planned Project without Identified Funding Sources

New Construction:

Summary by Funding Source

East Parking Garage Renovation
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Proj. No. Project Funding Source
Prior Yrs 
Budget 2020 2021 2022 2023 2024+

Total 
Project

Previously Approved Projects:

System OFPC Managed Projects

16-2.01 Renovate Dallas Municipal Bldg and Assoc Law Bldgs TRB 56.00       56.00        

56.00       -           -           -           -      -           56.00        

New Projects for Approval:

-           -           -           -           -      -           -           

Planned Projects with Identified Funding Sources:
04-1801 Renovation of the Municipal Building for Historical Exhibit GIFT 3.50         3.50          

-           -           3.50         -           -      -           3.50          

56.00       - 3.50 -           -      -           59.50        

Funding Source
Prior Yrs 
Budget 2020 2021 2022 2023 2024+ Total

HEF HEF -           -           -           -           -      -           -           

Tuition Revenue Bonds TRB 56.00       -           -           -           -      -           56.00        

Commercial Paper CP -           -           -           -           -      -           -           

Revenue Financing System Bonds RFS -           -           -           -           -      -           -           

Auxiliary Reserves AUX -           -           -           -           -      -           -           

Grants GRNT -           -           -           -           -      -           -           
Student Fees SF -           -           -           -           -      -           -           
Housing Revenue HR -           -           -           -           -      -           -           
Gift/Donations GIFT -           -           3.50         -           -      -           3.50          
Annual Budget, Operating and Capital Local/Cash -           -           -           -           -      -           -           

Total 56.00       0.00 3.50 -           -      -           59.50

New Construction: Renovation:
System Building 8th Floor
System Buidling Floors 2-4
1900 Elm Street Lobby 

Summary by Funding Source

Planned Project without Identified Funding Sources

Previously Approved Projects Total

New Project for Approval Total

Planned Projects with Identified Funding Sources Total

Capital Improvement Plan Total

FY2020 Capital Improvement Plan - February 2020 CIP Status

UNIVERSITY of NORTH TEXAS SYSTEM

FY2020  (in $Million)
University of North Texas System
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Status Progress
Start
Date

Go-Live 
Date

Infrastructure
Converged Infrastructure (COMPLETE)  11/5/2018 10/30/2019

Finance and Administration Systems
Merchant Services (COMPLETE)  3/8/2019 10/31/2019
System Budget Cognos Reimplementation (COMPLETE)  7/18/2018 10/1/2019
Nelnet Student Choice Refunds (COMPLETE)  3/8/2019 11/11/2019
Nelnet End of Day Processing - Initiating  1/27/2020 TBD
Automate AAA & Cost Transfer Forms  11/12/2019 TBD
Axiom Budget Development System  11/12/2019 TBD

HSC Huron Employee Compensation Compliance - (CLOSING)  7/23/2019 1/6/2020

HSC Facility Management System for Research Development  7/16/2019 2/21/2020

Student Administration Systems
Campus Solution 9.2 Fluid - Phase 2  11/18/2019 5/21/2020
Transfer of Math Placement Scores (COMPLETE)  7/30/2019 10/31/2019
UNT Toulouse eForms  1/10/2020 3/31/2020
UNTD Greenlight Data Integration  3/19/2019 TBD
Insights 2.0 - Data Warehouse  9/3/2019 4/30/2020
Charge Priority Modification $200 Federal Aid  12/2/2019 TBD
UNTD COL Visiting & Transfer Students  10/14/2019 TBD
Student Success - EAB Integration (UNT)  9/16/2019 1/31/2020
Query Based Output - QBU  1/15/2020 TBD

Security
Group 2 - HSC Security Services (Management, Protection for 
HSC Security Services) - (COMPLETE)

 4/24/2019 11/24/2019

Multi Factor Authentication Solution - Pilot with Direct 
Deposits (COMPLETE)

 5/16/2019 10/31/2019

Human Resources 
HR Data Quality - State Service Data Improvements 
(COMPLETE)

 4/26/2018 11/26/2019

PeopleAdmin Upgrade - (Positions, Applicant Tracking) 
(COMPLETE)

 5/1/2019 10/31/2019

Human Resources peopleAdmin Phase 2 - INITIATING  11/21/2019 TBD
HR Employment Tracking  5/20/2019 2/4/2020

IT Shared Services
Project Status Report
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